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2.1 ABSTRACT

January, 1995 marked the Sixty First month of full scale earthmoving activities.
Truck effort is focused on backfilling the remaining portion of the far north Jackpile
Pit and Pond(JP-OP-41). Scraper effort is focused on topsoil cover in the jackpile
area. The dozer effort is to support the trucks and scrapers as well as pushing
backfill material into JP-OP-41. Dewatering for dust control is continuing.
Reseeding will continue until finished or until bad weather stops them. LCC is
putting full effort into the completion of the project.
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22 PROGRESS MAPS

The attached maps indicate the percentages of completion where work is being
performed and show progress as of the January, 21, 1995 field survey.
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2.3 Construction Photo’s

"

Figure 2: Trucks hauling Backfill material to JP-OP-41.
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2.3 Construction Photo's

Topsoi

Figure 4: Top'rsoilrccin\rfér in JP-OP-41 with JP-WS-17 in center of photo.
(Looking NW)
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2.3 Construction Photo’s

. . 4

g4

Figures 5 & 6: Shale backfill in JP-OP-41. Dozers pushing shale from JP-WS-17. (North side of JP-OP-41 Looking South)
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2.4 MILESTONES

O The Laguna Construction Company had a low productive effort
during the month of January due to several factors: The
Weather; Three days were lost due to rain and muddy conditions in
the pit bottoms and on haul roads, Holidays; One day was
observed during the month of January for New Years Day.
Equipment; All equipment is reaching the point where they will need

major maintanence or have major problems.

O Trucks, scrapers and dozers continue the backfilling
of JP-OP-41; The effort should continue to the end of

' the project;
I O All effort continues on Backfilling JP-OP-41 and Top Soil cover;

0 Reseeding continues on the soil covered areas in the Jackpile;

CONFIDENTIAL
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3.0 ACTION ITEMS

3.1 POL/RPM ACTION ITEMS
1) Approval of 6th Year Operating Plan by BIA;
2) Receive work package close outs with BIA Approval;

3) Work with Allen Sedik on closure of Jackpile mine;

3.2 BUREAU OF INDIAN AFFAIRS ACTION ITEMS
1) Approval of 6th Year Operating plan;
2) Work with Reclamation Tech on Jackpile closure;

3) Work with Reclamation Tech on 6th Year Operating plan;

3.3 SUBCONTRACT ACTION ITEMS:
1) Eberline conducting calibration of RGM-2;

3.4 LAGUNA CONSTRUCTION COMPANY ACTION ITEMS
1) Complete earthwork as soon as possible;
2) Reseeding contractor; Work continues; 90% done;
3) Apprise POL-Tech of any upcoming schedule variance

(construction, training, etc.) which may impact
work completion;
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4.1 FOUR (4) WEEK LOOKAHEAD
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Schedule Name : JANUARY, 1995 Four Week Look Ahead
Responsible : LCC, Inc.

As-of Date ¢ 23-Jan-95 Schedule File : C:\TL3\JAN95LKK
95
Jan Feb
Task Name Resources Status 3 9 17 23 30 6 13
252J01~-dewater JKPL C

2R1J01/02 reveg
2T1J0l1-terraces
2E3J09-D11
2E3J08A-backfill
2E3J06~s0i1l
2E1J11-backfill

e . —— ———— T A - — f— ———————— — T T St o — — ——— G e S e S e ——— — — — —— i ———— —— T Pt — — — ———— — —————_

I Detail Task ===== Summary Task M Milestone

woBEEN (Started) ===== (Started) >>> Conflict

BN (Slack) ===— (Slack) ..l pesource delay
—————————————————— Scale: 1 day per character —--—-—————ecr—rmercccm e

TIME LINE Gantt Chart Report, Strip 1, Page 1
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4.2 PROJECT SCHEDULE

Scrapers and trucks will perform backfilling and soil cover concurrently;
conservation of available water for dust control continues. No slopes require dozing
so dozers will assist in spreading top soil material, terracing and pit backfill. The

fall seeding program is continuing due fair weather.
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5.1 TRACKING SUMMARY

Volume surveys and billing summaries are current through the January 21, 1995
survey date.
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PY95; PY94
PY03 JACKPILE
PY92 PROJECT TO DATE TRACKING
PY90 &PYS1
INTERIM
MOBILIZATION JANUARY, 1995
% OF REPORTED ESTIMATED
TOTAL COST PTD PTD ACTUAL | PTD ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASH FLOW ||COST ESTIMATE| SPENT |COMPLETE [ AT COMPLETION
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $956,550.00 $660,268.74 $0.00 $660,268 74 $271,032.41 69%) 83%) $163,009.31
1P2 POL OTHER PROGRAMS CATOTAL | $1,042,857.76 $1,042,857.76 $0.00 | $1,042,857.76 $0.00 100%)| 1002 $0.00
1P POL MANAGEMENT TASK TOTAL | $1,999,407.76 $1,703,126.50 $0.00 | $1,703,126.50 $271,032.41 85Uy 93%) $163,009.31
1C1 CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 $935,406.70 $0.00 $935,406.70 $559,483.40 63% 81%| $334,267.76
1C2 INTERIM CMC CA TOTAL $200,018.90 $205,116.43 $0.00 $205,116.43 $0.00 103% 103% $0.00
1C3 |{CO-OP AGREEMENT CONTINGECY CATOTAL | $2,800,000.00 $409,000.00 $0.00 $409,000.00 $2,391,000.00 159% 14% ($109,000.00)
1C CONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 $1,549,523.13 $0.00 { $1,549,523 13 $2,950,483.40 34%) 369 $225,267.76
1 MANAGEMENT TOTAL | $6,494,316.76 $3,252,649.63 $0.00 | $3,252,649.63 $3,221,515 81 50%| 53%)| $388,277.07
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $810,300.00 $778,983.34 $0.00 $778,983.34 $32,017.06 969 100%) $32,017.06
2L2 LCC START-UP COSTS CATOTAL $940,100.00 $795,974.20 $0.00 $795,974.20 $114,425.80 85% 90%%| $60,122.00
2L LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 {| $1,574,957.54 $0.00 | $1,674,857.54 $1486,442.86 0%, 100%)| $92,139.08
2M1 MOBILIZATION CA TOTAL $444,617.00 $440,076.57 $50.52 $440,026.05 $0.00 99% 994 $0.00
2M2 LAND SURVEY CA TOTAL $904,858.00 $579,392.11 $12,206.18 $567,185.93 $339,258.60 6495 664 $51,616.99
2M3 LCC TRAINING CA TOTAL $563,453.00 $454,067.57 $3,635.60 $450,431.97 $22,371.67 819 70%| ($81,628.12)
M MOBILIZATION TASK TOTAL | $1,012,928.00 $1,473,636.25 $165,892.30 | $1,457,643.95 $361,630.27 77% 75% {$30,011.13)
2E1 BACKFILLING CA TOTAL | $16,544,636 89 (| $13,016,043.79 | $2,432,508.34 | $10,583,635.45 $3,528,593.10 79% 874 $4,390,781.30
2E2 DUMP SLOPING CATOTAL | $9,491,898.07 $7,242,188.09 { $1,294,830.11 | $5,047,357.98 $2,249,709.98 76% 99%| $1,546,965 86
2E3 COVER PLACEMENT CA TOTAL | $14,056,188.91 | $11,812,309.63 | $2,225,425.33 | $9,586,884.30 $2,243,879.28 84 85 $2,830,219.06
2E4 CONTAMINATED SOIL CA TOTAL $534,642.82 $491,304.37 $79,733.59 $411,670.78 $43,338.45 92 85% $50,358 04
2E5 HIGHWALL CA TOTAL $293,745.00 $59,327.23 $190.14 $59,137.09 $234,417.77 20% 100%| $204,616.91
2E6 EROSION CONTROL CATOTAL $219,919 00 $161,611.67 $1,5624.91 $160,086.76 $58,307.33 73%) 100%; $59,832.24
2E EARTHWORK TASK TOTAL | $40,921,111.69 || $32,782,784.78 | $6,034,212.42 | $26,748,672.36 $8,358,245.91 80% 8494 $9,082,773.41
281 UG ENTRIES ABANDON CA TOTAL $86,882.00 $21,999.51 $463 00 $21,536.51 $64,882.49 25%) 58%| $49,462.49
282 PIT WATER CA TOTAL $622,994.00 $427,253.67 $98,258.22 $328,995.45 $195,740.33 69%: 90%| $258,580.93
283 SS DEMOLITION CA TOTAL $175,829 00 $164,623.52 $6,512.33 $158,111.19 $11,205.48 949% 8204 ($17,994.22)
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
285 PERMANENT STRUCTURES CA TOTAL $193,181.00 $192,662.74 $3,434.45 $189,228.29 $518.26 100%! 87%| ($24,322.78)
28 STRUCTURES TASK TOTAL | §1,078,886.00 ' $806,539.44 $108,868 00 $697,871.44 $272,346.56 |. 75%, 86%) $2665,726.41
2R1 SEEDING CA SUBTOTAL | $2,100,261 00 $976,195.14 $1,079.25 $975,115 89 $1,124,065.86 46%, 53% $269,490.58
2R2 IRRIGATION CA SUBTOTAL $72,149.00 $0.00 $0.00 $0.00 $72,149.00 0% 100% $72,149.00
2R REVEGETATION TASK TOTAL | $2,172,410,00 $976,195.14 $1,078.25 $975,115.89 $1,198,214.86 45% 100% $341,639.58
27 & 2CS TERBACING/SPECIAL CASES | $2,129,080.20 $1,066,871.14 $174,608.98 $892,262.18 $1,062,209,06 509 38% ($213,123.24)
2 CONSTRUCTION TOTAL | $49,964,815 89 || $38,680,884.29 | $6,334,460.93 | $32,346,423.36 $11,397,089.52 77% 80%)| $9,539,144.09
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL | $6,494,316.76 $3,252,649.63 N/A | $3,252,649.63 $3,221,515.81 509 53%) $388,277.07
2 CONSTRUCTION TOTAL | $49,964,815.89 || $38,680,884.29 | $6,334,460.93 | $32,346,423.36 $11,397,089.52 77%)| 80% $9,539,144.09
CO N F I D E NT IAL GRAND TOTAL | $56,459,132.65 || $41,933,533.92 | $6.334,460,93 | $35,509,072.99 $14.618.605.3APO L EMF)AO 1 76‘6 1 13“20674‘.121 16




JACKPILE
PY92,PY83, & PYO4 PROJECT TO DATE: SUMMARY 1
PYS0 & 91
INTERIM
MOBILIZATION JANUARY, 1895
TOTAL PTD
ACTUAL COST | ACTUAL COST | ACTUAL COST | ACTUAL COST | ACTUAL COST ACTUAL COST TOTAL COST
WBS 1D NO. WORK PACKAGE DESCRIPTION PY90 PY91 PY82 PY93 PY34 PY90—94 ESTIMATE
MGMT CA SUMMARY|
1P1 POL MANAGEMENT CA TOTAL $85,607.08 $134,955.86 $130,009.83 $140,262.97 $5,979.97 $496,815.71 $904,998.00
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $1,042,850.24 $8.70 $84.00 $0.00 $1,042,942.94 $1,006,614.00
1P POL MANAGEMENT TASK TOTAL $85,607.08 $1,177,806.10 $130,018.53 $140,346.97 $5,979.97 $1,530,758.685 $1,911,612.00
1C1 CONSTRUCTION MANAGEMENT CA TOTAL $444,897.02 $302,825.07 $84,280.90 $58,183.28 $0.00 $890,186.27 $1,205,821.10
1C2 INTERIM CMC CA TOTAL $205,118.43 $0.00 $0.00 $0.00 $0.00 $205,116.43 $200,018.90
1C3 |CO-OP AGREEMENT CONTINGECY CATOTAL $0.00 $0.00 $409,000.00 $0.00 $0.00 $409,000.00 $2,500,000.00
iC CONSTRUCTION MANAGEMENT TASK TOTAL $650,013.45 $302,825.07 $493,280.90 $58,183.28 $0.00 $1,504,302.70 $3,905,840.00
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.26 $5,979.97 $3,044,061.35 $5,817,452.00
CONST CA SUMRY
211 LCC COSTS CATOTAL $811,000.40 $0.00 ($5,744 08) ($26,272.98) $0.00 $778,883 34 $810,300.00
21.2 LCC START-UP COSTS CA TOTAL $382,790.20 $118,306.00 $111,626.00 $112,252.00 $0.00 $725,974 20 $886,100.00
2L L.CC ADMINISTRATION TASK TOTAL $1,193,790.60 $119,306.00 $105,881.92 $85,979.02 $0.00 $1,604,857.54 $1,696,400.00
2M1 MOBILIZATION CA TOTAL $424,530.29 $15,546.28 $0.00 $0.00 $0.00 $440,076.57 $461,363.00
2M2 LAND SURVEY CA TOTAL $131,705.71 $129,867.63 $117,163.78 $98,642.87 $3,891.52 $481,271.51 $551,873.00
2M3 LCC TRAINING CATOTAL $135,461.50 $54,635.05 $107,613.20 $101,985.39 $53.33 $309,748.47 $486,228.00
2M MOBILIZATION TASK TOTAL $691,897.50 $200,048.96 $224,776.98 $200,628.26 $3.944 .85 $1,321,096.55 $1,499,484.00
2E1 BACKFILLING CA TOTAL $3,104,841.61 $1,757.541.35 $4,096,662.15 $2,514,985.45 $27,421.20 $11,501,451.76 $13,718,838.00
2E2 DUMP SLOPING CA TOTAL $1.436,751.40 $1,764,477.85 $961,644.89 $1,087,547.16 $535,030.66 $5,785,451.96 $7,564,988.00
2E3 COVER PLACEMENT CA TOTAL $194.07 $3,432,344.30 $1,576,260.27 $3,395,488.18 $196,766.40 $8,601,053.22 $11,745,735.00
2F4 CONTAMINATED SOIL CATOTAL $117,322.08 $240,979.58 $70,170.86 $62,831.87 $0.00 $491,304.37 $323,637.00
2ES HIGHWALL CATOTAL $58,321.27 $1,005.96 $0.00 $0.00 $0.00 $59,327.23 $396,732.00
2EB EROSION CONTROL CATOTAL $0 00 $0.00 $0.00 $127,720.80 $0.00 $127,720.80 $0.00
2E EARTHWORK TASK TOTAL $4,717,430 .41 $7,196,349.04 $6,704,738.17 $7,188,673.48 $759,218.26 $26,566,300.34 $33,749,928 .00
281 UG ENTRIES ABANDON CA TOTAL $12,300.80 $328.36 $2,124.156 $6,514.87 $0.00 $21,268.18 $128,147.00
282 PIT WATER CATOTAL $388,455.50 $19,906.77 $18,891.40 $0.00 $0.00 $427,253.67 $416,990.00
283 SS DEMOLITION CA TOTAL $137,009.33 $22,829.59 $2,746.24 $2,038.36 $0.00 $164,623.52 $175,829.00
284 SS DECON CATOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $72,316.96 $66,171.21 $49,139.29 $1,534.68 $0.00 $189,162.14 $278,783.00
28 STRUCTURES TASK TOTAL $610,082.59 $109,235,93 $72,901.08 $10,087.91 $0.00 $802,307.51 $999,748.00
2R1 SEEDING CA SUBTOTAL $31,304.00 $259,710.70 $152,308 25 $282,541.05 $180,584.69 $9086,448.69 $1,738,609.00
2R2 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 $0.00 $0 00
2R REVEGETATION TASK TOTAL $31,304.00 $2569,710.70 $152,308.25 $282,541,05 $180,584.69 $806,448.69 $1,738,609.00
2T/S TERRACING/SPECIAL CASES $0.00 $0.00 $601,945.39 $87,307.46 $30.90 $689,283.76 $2,129,080.20
L 2 CONSTRUCTION TOTAL $7.244,305.10 $7,884,650.63 $7.862,551.79 $7,855,117.16 $946,024.92 $31,792,649.60 $46,204,210.00
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $735,620.53 $1,480,631.17 $623,299.43 $198,530.25 $5.979.97 $3,044,061.35 $5,817,452.00
2 CONSTRUCTION TOTAL $7,244,305.10 $7,884,650.63 $7.862,551.79 $7,855,117.16 $946,024.92 $31,792,649.60 $46,204,210.00
GRAND TOTAL $7,979,925.63 $9,365,281,80 $8,485,851,22 $8,053,647.41 $952,004.89 $34,836,710.85 $52,021,682,00
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PY95; PY94
PY93 JACKPILE
PY92 PROJECT TO DATE: SUMMARY 2
PY90 & 91
INTERIM
MOBILIZATION
YTD YTD ACTUAL YTD ACTUAL
WBSID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
MGMT CA SUMMARY
1P1 POL MANAGEMENT CA TOTAL $5,979 97 $0.00 $5,979.97
1P2 POL OTHER PROGRAMS CA TOTAL $0.00 $0.00 $0.00
1P POL MANAGEMENT TASK TOTAL $5,979.97 $0.00 $5,979.97
1CA CONSTRUCTION MANAGEMENT CA TOTAL $0 00 $0.00 $0.00
1C2 INTERIM CMC CA TOTAL $0.00 $0.00 $0.00
1C3 |CO-OP AGREEMENT CONTINGECY CA TOTAL $0.00 $0.00 $0.00
1C CONSTRUCTION MANAGEMENT TASK TOTAL $0.00 $0.00 $0.00
1 MANAGEMENT TOTAL $5,979.97 $0.00 $5,979.97
CONST CA SUMRY
2L1 LCC COSTS CATOTAL $0.00 $0.00 $0.00 l
2L2 LCC START-UP COSTS CATOTAL $0 00 $0.00 $0.00
2L LCC ADMINISTRATION TASK TOTAL $0.00 $0.00 $0.00
2M1 MOBILIZATION CA TOTAL $0.00 $0 00 $0.00
2M2 LAND SURVEY CA TOTAL $3,891.52 $84.60 $3,806.92
2M3 LCC TRAINING CA TOTAL $53.33 $0.00 $53.33
2M MOBILIZATION TASK TOTAL $3,944.85 $84.60 $3,860.25
2E1 BACKFILLING CA TOTAL $27,421.20 $5,105.84 $22,315.36
2E2 DUMP SLOPING CA TOTAL $535,030.66 $110,531.29 $424,499 37
2E3 COVER PLACEMENT CA TOTAL $196,766.40 $38,469.56 $158,296.84
2E4 CONTAMINATED SOIL CATOTAL $0.00 $0.00 $0.00
2ES HIGHWALL CA TOTAL $0.00 $0.00 $0.00
2E6 EROSION CONTROL CATOTAL $0.00 $0.00 $0.00
2E EARTHWORK TASK TOTAL $759,218.26 $154,106.69 $605,111.57
251 UG ENTRIES ABANDON CA TOTAL $0.00 $0.00 $0.00
282 PIT WATER CA TOTAL $0.00 $0.00 $0.00
283 SS DEMOLITION CA TOTAL $0 00 $0.00 $0.00
284 SS DECON CA TOTAL $0.00 $0.00 $0.00
285 PERMANENT STRUCTURES CA TOTAL $0.00 $0.00 $0.00
28 STRUCTURES TASK TOTAL $0.00 $0.00 $0.00
2R1 SEEDING CA SUBTOTAL $180,584.69 $0.00 $180,584.69
282 IRRIGATION CA SUBTOTAL $0.00 $0.00 $0.00
2R REVEGETATION TASK TOTAL $180,584.69 $0.00 $180,584.69
27/28 TERRACING/SPECIAL CASES $2,277.12 $30.90 $30.90
2 CONSTRUCTION TOTAL $946,024.92 $164,222.19 $789,587.41
JACKPILE PROJECT SUMMARY
1 MANAGEMENT TOTAL $5,979.97 N/A $5,979.97
2 CONSTRUCTION TOTAL $946,024.92 $164,222.19 $791,802.73
GRAND TOTAL $852,004.89 $154,222.19 $797,782.70
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DETAIL FOR PROJECT-TO-DATE (PTD)
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DETAIL FOR PTD

JANUARY, 1995

A ‘ % OF |REPORTED]| ESTIMATED
TOTAL COST PTD . - ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT| CASH FLOW {|COST ESTIMATE{ SPENT | COMPLETE | AT COMPLETION
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $110,859.00 $85,607.08 $0.00 $85,607.08 $0.00 77%) 1009 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $194,139.00 $134,955.86 $0.00 | $134,955.86 $59,183.14 70%] 100%) $59,183.14
1P1LO1B PROJECT MANAGEMENT - PY92 $193,172.00 $130,009.83 $0.00 |  $130,009.83 $63,162.17 67%) 100%) $63,162.17
1P1LOIC& D PROJECT MANAGEMENT--PY93 & PY94 $344,380.00 $303,716.00 $0.00 |  $303,716.00 $40,664.00 88%4) 100%4) $40,664.00
1P1LO1E PROJECT MANAGEMENT PY95 $114,000.00 $5,979.97 $0.00 $5.979.97 $108,020.03 5%] 0% $0.00
1P1 | POL MANAGEMENT CATOTAL |~ $956,550.00 ||  $660,268.74 | $0.00 | $660,268.74 [|  $271,032.41 | 694 8394 $163,009.31 |
AJE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $629,994.00 $629,994.00 $0.00 | $629,994.00 $0.00 10094 10094 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $82,124.70 $82,124.70 $0.00 $82,124.70 $0.00 1009%4) 100%) $0.00
1P2L03 PRIOR POL EXPENSE $330,739.06 $330,739.06 $0.00 | $330,739.06 $0.00 100%) 100%4) $0.00
[ 1P2 | ENGINEERING CATOTAL] $1,042,857.76 || $1,042,857.76 | $0.00 | $1,042,857.76 [ $0.00 | 100%] 100%] $0.00 |
[P i POL MANAGEMENT TASK TOTAL | $1,899,407.76 [| $1,703,126.50 | $0.00 [ $1,703,126.50 [| ~  $271,032.41 ] 85%] 93] $163,009.31 |
CMGC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PY90 & PY9]  $638,882.00 $581,416.36 $0.00 [ $581,416.36 $57,465.64 91%] 100%) $0.00
1C1L01C ENGINEERING SVCS: PY93 & PY94 $89,001.00 $30,452.37 $0.00 $30,452.37 $58,548.63 3494 100%4) $58,548.63
1C1L01B ENGINEERING SERVICES—PY82 $62,762.00 $24,415.18 $0.00 $24,415.18 $38,346.82 39%) 100 $38,346.82
1C1LO5/A/BIC ENV. MONITORING PY80/91/82/93/84 $536,495.10 $299,122.79 $0.00 | $299,122.79 $237,372.31 5694 100%, $237.372.31
1C1LO1E ENGINEERING SERVICES: PY95 $13,350.00 $0.00 $0.00 $0.00 $13,350.00 0% 0% $0.00
1C1LOSE ENVIRONMENTAL MONITORING: PY95 $154,400.00 $0.00 $0.00 $0.00 $154,400.00 0%| 0%) $0.00
| 1C1 [ CONSTRUCTION MANAGEMENT CATOTAL | $1,494,890.10 [[  $935,406.70 | $0.00 | $935,406.70 ||  $559,483.40 | 6394 8194 $334,267.76 |
INTERIM CMC
1C2L01 COMPLETE 1989 (CONST. MGMT.) $116,337.65 $115,775.00 $0.00 |  $115,775.00 $0.00 1009 100%] $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $5,392.35 $5,392.35 $0.00 $5,392.35 $0.00 10094} 10094 $0.00
1C2L038 COMPLETE 1990 (ENV. MONITORING) $78,288.90 $83,949.08 $0.00 $83,949.08 $0.00 107% 100 $0.00
[ 102 | INTERIMCMC CATOTAL | $200,018.90 [  $205,116.43 | $0.00 | $205,116.43 || $0.00 | 10394 10394 $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $2,000,000.00 $0.00 $0.00 $0.00 || $2,000,000.00 0 0 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $500,000.00 $0.00 $0.00 $0.00 $500,000.00 0% 094 $0.00
1C3L03 PAGUATE REPAIR FUND $300,000.00 $409,000.00 $0.00 | $408,000.00 {$109,000.00) 1009%) 100%) {$109,000.00)
1C3 [0-OP AGREEMENT CONTINGENCY CA TOTAL | §$2,800,000.00 $409,000.00 $0.00 | $409,000.00 || $2,391,000.00 15% 14%) {$108,000.00)



DETAIL FOR PTD

JANUARY, 1995

% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[1c |CONSTRUCTION MANAGEMENT TASK TOTAL | $4,494,909.00 || $1,549,623.13 | $0.00 | $1,549,523.13 [[ ~ $2,950,483.40 | 34%) 36%] $225,267.76 |
[ 1] MANAGEMENT TOTAL | $6.494,316.76 || $3,252,649.63 | $0.00 | $3,252,649.63 [[ $3,221,515.81 | 50%)] 539 $388,277.07 |
[LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $810,300 00 $811,000.40 $0.00 | $811,000.40 $0 00 100% 1009 $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS $0.00 ($32,017.06) $0 00 ($32,017.06) $32,017.06 100% 100% $32,017 06 |
211 | LCC COSTSCATOTAL [  $810,300.00 [[  $778,983 34 | $0.00 | 5778,983.34 [[ $32,017 06 | 96%[ 10094 $32,017.06 |
2L2L01 &LO3 1990 LCC MOB, G&A, INS. $295,100 00 $265,400.00 $0.00 [ $265,400 00 $0.00 90%) 1009 $0.00
212102, 02A LCGC INSURANCE: INTERIM, PYS0, PY91 $291,000.00 $236,696.20 $0.00 | $236,696.20 $54,303 80 81% 100% $0.00
2L2LO2BIC &D LCC INSURANCE-PY92/93/94 $324,000.00 $293,878 00 $0.00 | $293,878.00 $30,122.00 91%) 100%) $30,122.00
2L2LO2E LCC INSURANCE PY85 $30.000.00 $0.00 $0.00 $0.00 $30,000.00 09%4) 100% $30,000.00
[ 212 | LCC START-UP COSTSCATOTAL | $940,100.00 [  $795,974.20 | $000 ] $79597420 |  $114,425.80 | 859 804 $60,122.00 |
[2L [ LCC ADMINISTRATION TASK TOTAL | $1,750,400.00 [[ $1,574,957.54 | $000 | $1,574,957.54 ||  $146,442.86 | 90%] 10090 $92,139.06 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00 $0.00 $0.00 09 09 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $63,724.00 $61,934 04 $0.00 $61,934 04 $0 00 97% 100%) $0.00
2M1L06 COMPLETE 1990 (REMODELING) $46,520 00 $50,732 20 $0.00 $50,732.20 $0.00 109%) 100% $0 00
2M1L07 COMPLETE 1990 (RECONDITIONING) $97.163.00 $113,909.36 $19.38 | $113.889.98 $0.00 117% 100% $0.00
2M1L08 COMPLETE 1990 (SHOPS) $192.210.00 $190,603.34 $0.00 | $190,603 34 $0.00 99% 100% $0.00
2M1X01 BARRICADING ROAD CLOSURE $45,000.00 $22,897.63 $31.14 $22,866.49 $0.00 51% 100% $0.00
[ 2M1 | MOBILIZATION CATOTAL |  $444,617.00 [[  $440,076.57 | $50.52 | $440,026.05 [| $0.00 | 99% 99% $0.00 |
LAND SURVEY
2M2No1 LAND SURVEY NP AREA $117,913.00 $131,705.71 $2,550.04 | $129,155.67 $0.00 112% 100% $0.00
2M2501 LAND SURVEY SP AREA $266,237.00 $129,867.63 $3,104.87 |  $126,762.76 $136,369.37 49%) 100% $131,404.24
2M2J01 LAND SURVEY JP AREA $266,165.00 $117,163.79 $2,443.22 | $114,720 57 $149,001.21 44% 100% $151,444.43
2M2JO1B,C, & E JACKPILE SURVEYING PY93/94 & 95 $254,543 00 $200,654.98 $4,108.05 |  $196,546.93 $53,888.02 79% 85% ($231,231 68)
2M2 LAND SURVEY CATOTAL | $904,858.00 $579,392.11 $12,206.18 | $567,185.93 $339,258.60 64% 6% $51,616.99
TRAINING
2M3L01 COMPLETE 1990 (MOB. OP. TRAINING) $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 100% $0.00
2M3L02,AB &C OPERATOR TRAINING-PY90,91,92, & 93 $451,328 00 $400,955.96 $3,635.60 |  $396,059.54 $0.00 89% 100%) $0 00
2M3L02E OPERATOR TRAINING PY95 $22,425 00 $53 33 $0 00 $53.33 $22,371 67 0% 0% $0.00
2M3L02D OPERATOR TRAINING—PY84 $89,700.00 $53,058.28 $0 00 $53,058.28 $36,641.72 599%) 65% ($81,628.12)
2M3 LCC TRAINING CA TOTAL $563,453.00 $454,067.57 $3,635.60 $449,171.156 $22,371.67 2104 Tno4 /€01 528 .12)
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% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING  |ESTIMATE % VARIANGE
WwBS 1D NO. WORK PACKAGE DESCRIPTION ESTIMATE _{| ACTUAL COST | EQUIP CREDIT | CASH FLOW [|COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
[2M MOBILIZATION TASK TOTAL | $1.912,928.00 || $1,47353625]  $15,892.30 | $1,456383.13]]  $361,630.27 | 77%] 75%] {$30,011.13)]
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $60,352 00 $87,120.86 $12,184.44 $74,936 42 ($26,768.86) 1440%) 100%] ($14,584.42)
2E1NO2 HAUL TO NP PiT: NP-PS-17 $1.838,682.00 || $1.482,238.94 [  $288.214.26 | $1,194,024 68 $356,443.06 81%4) 10094 $156,361.32
2E1NO3 COMPLETED 1990 (NP-PS-18) $1.313,140 00 || $1,056,227.81 | $222,62062 | $833,607.19 $256.912.19 80%) 100%) $204,800.00
2E1N04 GOMPLETED 1990 (NP-PS-14) $413,123.00 $263,356.58 $30,389.74 | $232,966 84 $149,766.42 849% 100% $120,000.00
2E1ND5 COMPLETED 1990 (NP-PS-15) $408,830.00 $276,495.74 $33,927.65 |  $242,568.09 $132,334.26 68%) 100%) $105,600 00
2E1N06 COMPLETED 1990 (NP-PS-16) $257,759.00 $210,848.58 $39,889.15 | $170,959.43 $46,910.42 829 100%4) $0.00
2E1N07 COMPLETE 1990 (SP-PS-01) $1,616,72300 || $1,251,37657 | $213,963.59 [ $1,037,412.98 $365,346.43 77% 100% $291,200 00
2E1N08 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0 00 09 100% $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 10094 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $102,067.00 $82,264.90 $9,653.05 $72,611.85 $19,802.10 81% 100%] $1,391.15
2EIN11 COMPLETE 1990 (NP~PS-13) $149,157.00 $150,560.64 $18.071.14 | $132,489.50 ($1,403.64) 1019 1009 ($14,403 50)
2E1N12 COMPLETE 1990 (NP-WS-19) $148,393.00 $48,316.68 $0.00 $48,316.68 $100,076.32 339 100%4) $100,076.32
NP BACKFILLING SUBTOTAL | $6,308,226.00 || $4,908,807.30 |  $868,913.64 | $4,039.89366 || $1,399,418 70 78% 1009 $950,440.87
2E1S01 CONSTRUCT SP HAUL ROADS $87,899.00 $41,601.75 $5,609.10 $35,992.65 $46,297.25 47% 1000 $29,824.35
2E1S02 HAUL §P-PS-02 TO SP-OP-34 $120,303.99 $120,303 99 $22,894.92 $97,409.07 $0.00 100%) 1009 (52,647.08)
2E1503 SP~PS-02 ADDITIONAL VOLUME $46,888.00 $46,888.00 $0.00 $46,888.00 $0.00 100%) 100%) $0.00
SP BACKFILLING SUBTOTAL | $255,090.99 $208,793.74 $28,504.02 [ §180,289.72 $46,297.25 82%) 100%] $27,177.27
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $217,556.00 $199,518.63 $36,000.59 | $163,518.04 $18,037.37 92% 909 $35,869 29
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $223,098.00 $187,531.80 $29.899.03 | $157,632.77 $35,566.20 84%] 1009 $65,465.23
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $1,107,581.00 $984,942.74 | $194.917.86 |  $790,024.88 $122,638.26 89%] 100%) $317,556.12
2E1J04 HAUL JP-PS-25 TO JP-OP-41 $2,447,871.22 || $2,106.811.37 [  $365719.36 | $1,741,092.01 $341,059.85 86%] 10094 $706,779.21
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $460,060.10 $425,305.09 $87,169 06 |  $338,136.03 $34.755.01 929%) 100%] $121,924 07
2E1J08 HAUL JP-WO-10 TO JP~OP-41 $86,149.00 $114,668.21 $26.074.95 $88,593.26 ($28,519.21) 1339 1009 ($2.444.26)
2E1J07 HAUL JP-PS-27 TO JP-OP-41 $375,010.74 $425,562.34 $88,862.75 |  $336,699.59 ($50,551.60) 113%] 100%] $38,311.15
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $377,321.96 $331,128.81 $64.450.19 | $266,678.62 $46,193.15 88%] 100%) $110.,643.34
2E1J09 HAUL JP-WO-12 TO JP-OP-41 $3,041,178.00 || $1,830,799.37 |  $405,385.34 | 3$1,425414.03 | $1,210,378.63 609%) 1009%|  $1,615.763.97
2E1J10 HAUL JP-WS-08 TO JP~OP-41 $186,636.00 $0.00 $0.00 $0.00 $186,636.00 0% 0% $0.00
2E1411 HAUL JP-W8-15 TO JP~OP-41 $189,627.00 $272,664.51 $61,705.12 |  $210,959 39 ($83,037.51) 1449 1009 ($21,332.39)
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $584,755.72 $449,268.65 $71,82272 | $377,445 93 $135,487.07 77% 100%] $207,309.79
2E1J13 HAUL JP~WO-03 TO JP-OP-41 $592,099.62 $492,107.10 $91,733.43 | $400,373 67 $99,992 52 839 100%) $191,725.95
2E1J14 HAUL JP-WS-13/W0~20 TO JP-OP-42 $52,578 63 $38,337.22 $4,014.42 $34,322.80 $14,241.41 739 100%4) $18.255.83
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $39,796 91 $39,796.91 $7,335.86 $32,461 05 $0.00 100%] 100%) $7,335.86
JP BACKFILLING SUBTOTAL | $9,981,31990 || $7,898,442.75 | $1,535,090.68 | $6,363,352 07 || $2,082,877.15 79% 93%  $3.413,163.16
2E1 | BACKFILLING CA TOTAL | $16,544,636 89 || $13,016,04379 | $2.432,508 34 | $10,583,635.45 ||  $3,528,593.10 | 79%] 87%  $4,390,781.30 |
DUMP SLOPING
2E2N01 CUT BENCH NP-W0-01 $44,294 00 $30,464.54 $725.16 $29,739.38 $13.829.46 699 1009 $14.554 .62
2E2NO2 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $26,281.00 $19,305.62 $2,255.93 $17,049.59 $6,975.48 739 1009 ($35,289.59)
2E2N03 CUT NP-WS-03 SLOPES $25,576.00 $20,713.64 $2,797.89 $17,915.75 $4,862.36 81% 1004 $1,829.25
2FEONO4 COMPLETE 1990 (NP-WO-04) $24,959 00 $20,111.21 $3,406.72 $16,704.49 $4,847.79 A104) 10004 £0.00
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% OF REPORTED ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE

WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT} CASH FLOW ||COST ESTIMATE! SPENT |[COMPLETE | AT COMPLETION
2E2N05 CUT NP-WO-06 SLOPES $23,741 00 $494.43 $41.68 $452.75 $23,246.57 100%) 100%, $13,363 25
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2NO7 REGRADE NP-DN-22 $13,811.49 $15,768.46 $2,440.85 $13,327.61 ($1,956 97) 114%) 100% (32,432.12)
2E2N08 CUT NP-WM-12 SLOPES $14,262.00 $9,627 61 $907.31 $8,720.30 $4,634 39 68%) 100%) $5,541.70
2E2N09 COMPLETE 1990 (NP-HW-25) $24,309 00 $15,690.44 $1,560 41 $14,130 03 $8,618.56 65% 100% $0.00

NP DUMP SLOPING SUBTOTAL $197,233.49 $132,175.85 $14,135.95 $118,039 90 $65,057.64 67%) 100% ($2,432 89)
2E2S01 COMPLETED 1990 (SP-WO-13A/W0O-10) $156,202 00 $94,795.69 $6,964.98 $87,830.71 $61,406.31 61% 100%, $48,000.00
2E2502 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 100%, $0.00
2E2503 CUT SP-WO-13B/WS-18A SLOPES $1,013,795.00 $1,050,177 34 $235,939 23 $814,238.11 ($36,382.34) 1049% 100%y ($11,628.11)
2E2804 COMPLETE 1990 (SP-WO-14) $54,671.00 $39,385.36 $5,621.00 $33,764.36 $15,285.64 72%) 100%; $0.00
2E2805 CUT SP-WS-18B SLOPES $68,933.00 $68,910.88 $12,354.81 $56,5656.07 $22.12 100%! 100% $12,376 93
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $694,880.00 $594,655.565 $123,410.45 $471,245.10 $100,224.45 86% 1009 $80,000 00
2E2507 COMPLETED 1990 (SP-WT-03) $42,786.00 $30,433.21 $3,083.78 $27,349 43 $12,352.79 71% 1009 $0.00
2E2S08A SP-OP-34 Backfill (Force Account) $209,645.47 $209,645.47 $44,656.48 $164,988.99 $0.00 100% 100% $44,656.48
2E2509 COMPLETE 1990 (SP-WO0-38) $2,377.00 $1,638.25 $197.80 $1,440.45 $738.75 69%) 100%); $0.00
2E2810 DELETED 1990 (SP-WS-06) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
2E2S811 COMPLETE 1990 (SP-WT-19A) $36,843.00 $30,471.16 $419.64 $30,051.52 $6,371.84 83%)| 100% $0.00
2E2512 COMPLETED 1990 (SP-WM-12/WS-11) $50,512.00 $44,187.45 $7,006.12 $37,181.33 $6,324.55 87%| 100%) $0.00
2E2813 DELETED 1990 (SP-WT-15A/15B) $0 00 $0.00 $0 00 $0.00 $0 00 0% 1009 $0.00
2E2514 BACKFILL SP-OP-34 (D4 West) $49,995.00 $72,236.38 $12,291.70 $59,944.68 ($22,241.38) 144% 100% ($9,949 68)
2E2815 COMPLETE 1990 (SP-WT-16/WT-37) $34,710.00 $24,280.44 $2,994 50 $21,285.94 $10,429.56 70%) 100% $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $49,995.00 $97,278.52 $21,561.62 $75,716.90 ($47,283.52) 195%) 100% ($25,721.90)
2E2817 BACKFILL SP-OP-34 (SP-14) $49,995.00 $49,975.93 $9,020.97 $40,954 96 $19.07 100%) 100%, $9,040 04
2E2518 BACKFILL SP-OP-34 (S8H-2) $49,995.00 $53,181.65 $11,775.07 $41,406.58 ($3.186.65) 106%0) 100% $8,588.42
2E2819 COMPLETED 1990 (SP-MISCELLANEQUS SLOP $5,080.00 $3,690.12 $530.73 $3,159 39 $1,389.88 73%) 1009%%) $0.00

SP DUMP SLOPING SUBTOTAL | $2,570,414.47 $2,464,943.40 $497,828.88 | $1,967,114.52 $105,471.07 96%)| 100%) $155,362.18
2E2J01 CUT JP-WO-11 SLOPES $1,009,732.00 $251,070.30 $45,381.17 $205,689.13 $768,661.70 25%) 1009 $804,042.87
2E2J02 CUT JP-WT-16D SLOPES $477,243.00 $595,654.76 $134,017.66 $461,637.10 ($118,411.76) 125% 859 ($65,859.47)
2E2J03 & 3A CUT JP-WS-17 SLOPES $2,239,392.00 $1,651,942.01 $311,350.49 | $1,340,591 52 $587,449.99 74%)| 55%) ($198,047.13)
2E2J04 CUT JP~-PS-22 SLOPES $104,656.00 $71,292 61 $6,429.99 $64,862.62 $33,363.39 689 100%, $39,793.38
2E2J05 CUT JP-WO-72 SLOPES $51,974.60 $42,451.58 $5,835.20 $36,616.38 $9,523.02 824 100% $15,358.22
2E2J06 NO WORK PACKAGE ASSIGNED THiS WBS # $0.00 $0.00 $0.00 $0 00 $0.00 0% 100% $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THISWBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00 $0.00 $0.00 094 100% $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
2E2J10 JP-WO-73 BACKFILL $128,768.71 $93,774.65 $12,270.95 $81,503.70 $34,994.06 73%) 100% $47,265.01
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0 00 $0.00 $0.00 $0 00 $0.00 0% 100%y $0 00
2E2J12 CUT JP-WO-06 SLOPES $65,957.46 $54,628.89 $7,833.36 $46,795.53 $11,328 57 83% 100%) $19,161.93
2E2J13 CUT JP-WS-08/12 SLOPES $138,341.84 $127,106.93 $17,419.66 $109,687.27 $11,234 91 92% 100% $28,654.57
2E2J14 CUT JP-WO-11 SLOPES $721,679.00 $534,286 83 $65,230.59 $469,056 24 $187,392 17 74%) 100%) $33,646.76
2E2J15 CUT JP-WS-15A/15B SLOPES $157,141.00 $101,4561.37 $8,560.86 $92,890.51 $55,689.63 65% 100%; $16,570.49
2E2J16 JP-WO-05 SLOPES $69,997 46 $64,697.03 $11,612.66 $53,084.37 $5,300.43 9204)| 100% $16,913.09
2E2J17 CUT JP~-WS-16A/16B/16C SLLOPES $24,428.00 $0.00 $0.00 $0.00 $24,428 00 0% 100%) $24,428 00
2E2J18 SHALE TO JP-D4 $5,518.00 $0.00 $0 00 $0.00 $5,518.00 0% 100% $5,518.00

$85,482 50 {77,316 80 $14,523.32 $62,793.48
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TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANGE
WBS D NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT| CASHFLOW ||COST ESTIMATE| SPENT | COMPLETE | AT GOMPLETION
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $7,172.00 $30,151.51 $5.523.48 $24,628.03 ($22,979.51) 420% 1009 ($17.456 03)
2E2J21 CUT JP-WS-19A SLOPES $45,527.13 $61,227.22 $9,807.43 $51,419.79 ($15,700.09) 134%) 100% ($5,892.66)
2E2J22 CUT JP-WS-19B SLOPES $279,126.03 $284,655.89 $41,840 62 |  $242,815.27 ($5,529.86) 1029) 10094 $36,310.76
2E2J23 CUT JP~WS-19C SLOPES $0.00 $0.00 $0.00 $0 00 $0.00 0% 100%] $0.00
2E2J24 CUT JP-WO-66 SLOPES $182,107.84 $83,819.79 $10,035.13 $73,784 66 $98,288.05 46%) 100%] $108,323.18
2E2J25 DELETED 1990 {(JP-WO-70) $0.00 $0.00 $0.00 $0.00 $0 00 0% 100% $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $44,326.00 $30,832.65 $3,133.58 $27,699 07 $13,493 35 70%) 100% $16,626.93
2E2J27 CUT JP-WO-18/66B SLOPES $102,953.00 $114,983.02 $15,380 86 $99,602.16 ($12,030.02) 1129 100%) ($19,690.16)
2E2J28 CUT JP-WO-18/66C SLOPES $183,844 36 $86,630.95 $5,643.22 $80,987.73 $97,213 41 47%] 100% $102,856 63
2E2J29 JP-WO-03A SLOPES $233,182.00 $102,999.17 $18,096.34 $84,902 83 $130,182.83 449 100%] $148,279.17
2E2J30 JP-WO-03B SLOPES $152,350 74 $52,926.13 $9,132.73 $43,793.40 $99,424.61 3504) 100% $108,657 34
2E2J31 CUT SLOPES JP-W0-04 $122,500.84 $90,041.80 $16,436.30 $73,605.50 $32,459.04 74%) 100%) $48,895 34
2E2J32 CUT SLOPES JP-WO-04B $90,848.60 $41,126.95 $7,369.68 $33,757.27 $49,721.65 45%) 100% $57,091.33
2E2J33 DELETED 1990 (JP-WO-054) $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0 00
2E2J34 DELETED 1990 (JP-WO-05B) $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009%) $0.00
JP DUMP SLOPING SUBTOTAL | $6,724,250.11 || $4,645,068.84 |  $782,865.28 | $3,862,203.56 || $2,079,181.27 9% 98%|  $1,394,036.57
[ 2E2 | DUMP SLOPING CATOTAL | $9,491,898.07 [[ $7,242,188.09 | $1,294,830.11 [ $5947,357.98 [[ $2,249,709.98 | 76%] 99%]  $1,546,965.86 |
COVER PLACEMENT
2E3NO1 HAUL SOIL FROM NP-SB-61 TO NP-D8 $89,573.66 $89,573.66 $17,867.21 $71,706.45 $0.00 100%4) 10094 $17,867.21
2E3N02 HAUL SOIL FROM NP-SB-26 TO NP-D2 $177,823.00 $182,140.04 $40,430.52 [ $141,709.52 ($4,317.04) 10294 10094 $20,787.48
2E3N03 HAUL SOIL FROM NP-SB-27 TO NP-D7 $75,803 93 $75,803.93 $15,883.44 $59,920 49 $0.00 1009 100% $15,883.44
2E3N04 HAUL SOIL FROM NP-SB-27 TO NP-D9 $33,699.90 $33,699.90 $6,896.74 $26,803.16 $0.00 10094 100%) $6.896 74
2E3N05 HAUL SOIL FROM NP-5B-27 TO NP-D6 $191,404.34 $152,449.28 $26,357.81 |  $126,091.47 $38,955.06 80%] 100%| $4,546.87
2E3N0S6 HAUL SOIL FROM NP-5B-61 TO NP-D9 $44,865.45 $44,865.45 $9,417.00 $35,448.45 $0.00 10094 100% $9.417.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $149,246.00 $133,332 06 $27,960.48 | $105,371.58 $15,913.94 89%] 100%) ($788.58)
2E3NO8 HAUL SOIL FROM SP-DN-61 TO NP-D1 $116,032.00 $112,434.42 $10,552.26 |  $101,882.16 $3,597.58 97%)| 1009 ($20,573.16)
2E3N0S HAUL SOIL FROM SP-DN-61 TO NP-D3 $203,056.00 $199,073.84 $42,798.01 |  $166,275.83 $3,982.16 98%4) 100%) ($13,985.83)
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $232,064.00 $188,560.45 $34,067.07 | $154,493.38 $43,503.55 81%) 100%) $8,123.62
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $210,600.00 $167,555 69 $29,355.96 | $138,199.73 $43,044.31 80%)| 100%| $72,400.27
2E3N12 SOIL TO NP-D6 (BENCHES) $113.607.00 $116,323.14 $17,652.71 $98,770.43 ($2,716.14) 10294) 100%) $14,836.57
2E3N13 HAUL SHALE FROM NP-WS-31 TO NP-D9 $65,168.72 $53,518.46 $7,894.30 $45,624.16 $11,650.26 82% 100% $19,544 56
2E3N14 SHALE BORROW TO NP-D4 $49,144.13 $49,144.13 $11,382 07 $37,762.06 $0.00 100% 100%) $11,382.07
2E3N15 SHALE BORROW TO NP-D5 $136,500.00 $116,723.15 $23,191.46 $93,531.69 $19,776 85 86% 100% $42,968.31
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $21,348.99 $20,797.90 $4,155.64 $16,642.26 $551.09 97%) 10094 $4,706.73
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $84,240.00 $88,675.18 $18,554.38 $70,120.80 ($4,435.18) 105%) 100%) $14,119.20
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $83,873.00 $77,407 80 $15.259 07 $62,148 73 $6,465.20 92% 100%) $15,197 27
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $81,152.00 $77.153.57 $15,645.08 $61,508.49 $3,998.43 95% 100% $12,619.51
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%| $0.00
2E3N21 HAUL SHALE FROM NP-WS-03 TO NP-D1 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
NP COVER PLACEMENT SUBTOTAL | $2,159,202.12 || $1,979.232.05 |  $375,221.21 | $1,604,010.84 $179,970.07 924) 100% $255,949.28
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB| ~ $176,082.00 $102,362.82 $6,741.69 $95,621.13 $73.719.18 58%) 1009 $28,375.87
2E3502 SOIL BORROW SP-W5-17(SP-D2)FROM SP-SB| _ $135,933.00 $147,803.17 $30,438.88 |  $117,364.29 ($11,870.17) 1099 100%) $18,568.71
********* ~ ORROW SP-D3 FROM SP-SB-44 $671,269 00 $76,210.99 $44,601.54 | $161,519.45
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT [COMPLETE | AT COMPLETION
2E3504 HAUL SO!IL FROM SP-SB-42 TO SP-D4 $238,662.00 $233,615.42 $52,847.23 $180,768.19 $5,046.58 98 Y 100 % $57,893 81
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5S $133,454.00 $79,765.97 $9,476.24 $70,289.73 $53,688.03 60% 100% $63,164.27
2E3S06 HAUL SOIL FROM SP-SB-42 TO SP-Dé $164,704.00 $124,118 84 $16,488.41 $107,630.43 $40,585.16 75% 100% $57,073.57
2E3S07 HAUL SOIL FROM SP-SB-42 TO SP-D7 $300,498.00 $220,918.54 $51,097.28 $169,821.26 $79,579.46 74%) 100% $100,808.74
2E3808 SOIL BORROW (D8) FROM SP-5B-44 $425,531.00 $396,859.91 $81,966.27 $314,893.64 $28,671.09 93%| 100%; $110,637.36
2E3509 SOIL BORROW (D9) FROM SP-SB-42 $446,808.00 $372,735.22 $80,229.00 $292,506.22 $74,072.78 8304 100%) $154,301.78
2E3S510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0 00 $0 00 $0.00 $0 00 0% 100% $0.00
2E3S11 SOIL BORROW (SP-D11) FROM SP-SB-42 $236,109.02 $236,109.02 $56,194.87 $179,914 15 $0.00 100%) 100% $56,194.87
2E3S12 SOIL BORROW (SP-D12) FROM SP-SB-43 $244,568.98 $136,548.71 $13,352.44 $123,196.27 $108,020.27 5694 100%) $121,372 71
2E3S513 SOIL BORROW (SP-D1B) FROM SP-5B-50 $262,362.00 $205,115.25 $25,778 20 $179,337.05 $57,246 75 78% 100%) $83,024 95
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $26,370.00 $23,973 73 $4,603 27 $19,370.46 $2,396 27 91% 100%) $6,999 54
2E3S815 SHALE BORROW (SP-13B)FROM SP-WS-17 $77,217.00 $0.00 $0 00 $0.00 $77,217.00 0% 100% $77,217.00
2E3816 SHALE BORROW SP-PS-01 FROM SP-WS-07 $83,484 00 $67,408.25 $11,198.25 $56,210.00 $16,075.75 8104 100%) $20,636.00
2E3817 SHALE BORROW (SP-14) FROM SP-WS-07 $39,234 00 $32,170.93 $6,925.41 $25,245.52 $7,063.07 820 100% $13,988.48
2E3518 HAUL SHALE FROM SP-WS—07 TO SP-04 $190,818.00 $178,325.44 $21,841.37 $156,484.07 $12,492 56 93% 1009%) $34,333.93
2E3519 HAUL SHALE FROM SP-WS5-07 TO SP-D10 $14,368.00 $29,466.81 $6,594.24 $22,872.57 ($15,098.81) 205%, 100%) ($10,300.57)
2E3520 HAUL SHALE FROM SP-W§-07 TO SP-38 $14,947.00 $34,876.68 $7,376.80 $27,499.88 ($19,929.68) 233% 100%) ($16,005 88)
2E3821 HAUL SHALE FROM SP-WS-07 TO SP-10 $21,143.00 $31,850.32 $16,581.20 $15,269.12 ($10,707.32) 151 %) 100%| $3,996.88

SP COVER PLACEMENT SUBTOTAL | $3,903,562.00 $2,860,236.02 $544,422 59 | $2,315,813.43 $1,043,325.98 73%) 1009%) $1,492,031.57
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $714,700.06 $413,403.00 $66,390.57 $347,012.43 $301,297.06 5804 100% $367,687 63
2E3J02 HAUL SOIL FROM JP-SB-53 TO D6 $243,698.00 $285,454.96 $33,269.36 $252,185.60 ($41,756.96) 117 %) 100% ($8,487.60)
2E3J03 HAUL SOIL FROM JP-SB-53 TO D6 $355,691.00 $7,323.74 $1,494.31 $5,829.43 $348,367.26 204 100% $349,861.57
2E3J04 HAUL SOIL FROM JP-SB~53 TO D9A $74,184.00 $304,159.24 $48,284.68 $255,874.56 ($229,975 24) 410%) 100%) ($181,690.56)
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $478,170.00 $530,068.63 $95,826.85 $434,241.78 ($51,898 63) 11194 100%) $43,828.22
2E3J06 HAUL SOIL FROM JP-8B-53 TO D3 $123,522.00 $244,856.35 $47,991.98 $196,864.37 ($121,334.35) 198 %) 409% ($368,638.93)
2E3J07 HAUL SOIl. FROM JP-SB-64 TO D2 $249,543.00 $229,363.51 $41,191.60 $188,171.91 $20,179.49 9204 75%) ($1,352.88)
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $373,032.00 $330,600.76 $65,299.09 $265,301.67 $42,431.24 89% 1009 $107,730.33
2E3J09 HAUL SOIL FROM JP-5B-64 TO D11 $397,218.00 $353,734.58 $67,231.52 $286,503.06 $43,483.42 89%) 100%, $110,714.94
2E3J10 HAUL SOIL FROM JP-SB-84 TO D12 $306,624.82 $271,409.30 $47,606.33 $223,802.97 $35,215.52 89% 1009 $82,821.85
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $90,202.00 $126,740.16 $25,606.73 $101,133.43 ($36,538.16) 141%) 100%) ($10,931.43)
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $81,585.21 $101,854.87 $19,833.65 $82,021.22 ($20,269.66) 12504 10096) ($436.01)
2E3J13 SOIL TO JP-D4 $582,802.00 $507,428.12 $97,009.50 $410,418.62 $75,373.88 87% 1009%, $172,383 38
2E3JO3T SOIL JPD6 (truck/scraper) $355,691.00 $0.00 $0.00 $0.00 $355,691.00 0%l 100 %) $365,691.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $14,640.00 $8,063.31 $1.57577 $6,487.54 $6,576.69 55%) 100%) $8,152.46
2E3J16 SOIL JP-D13 $379,413.00 $330,814.60 $62,709.55 $268,105.05 $48,598.40 87% 989% $105,836.42
2E3417 SOIL JP-D8B $590,808.00 $806,833.60 $172,741.93 $634,091.67 ($216,025 60) 137%) 90%) ($113,738 30)
2E3J18 HAUL SHALE FROM JP-WS~19 TO D4 $0.00 $0.00 $0.00 $0.00 $0.00 0% 0% $0.00
2E3J19 HAUL SHALE FROM JP-WS-15 TO D1 $146,718.00 $94.87 $4.76 $90.11 $146,623.18 0% 0%) $0.00
2£3J20 HAUL SHALE FROM JP-WS-15TO D2 $126,963.48 $114,630 94 $21,143.01 $93,487.93 $12,332.54 90 % 100% $33,475.55
2E3J21 HAUL SHALE FROM JP-WS-15 TO D7 $188,892.00 $0.00 $0 00 $0 00 $188,892.00 0% 004 $0.00
2E3J22 HAUL SHALE FROM JP-WS-15 TO D11 $277,001.00 $0.00 $0.00 $0.00 $277,001.00 0% 0%, $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $105,151 01 $91.447.71 $14,955.63 $76,492 08 $13,703.30 87 %, 100%) $28,658.93
2E3J24 HAUL SHALE FROM JP-WT-02 TO D8A $610,584.00 $728,408.06 $137,161.92 $591,246.14 ($117,824 06) 1190 909% ($46,356.16)
2E3J08A JP-W0-07 TO BACKFILL $864,310.08 $757,455.97 $150,789.26 $606,666 71 $106,854.11 8804 100%) $257,643.37
2FAR.12R SHAIFE J-D13 $109,064.00 $195,395.30 $42,735.14 $152,660.16 ($86,331.30) 179% 5504 ($168.499 93)
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2E3J27 SOIL JP-D4 $43,911.47 $46,959.12 $7.889.32 $39,069.80 ($3,047.65) 107% 100%) $4,841.67
2E3J28 HAUL SHALE FROM JP-WT-02TO D15 - $84,872.00 $90,076.93 $18,680.45 $71,396.48 || ($5.204.93) 106%) 9194 $6,414.33
2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $24,433.66 $96,263.93 $18,358.62 $77,905.31 ($71,830.27) 394%) 100%] ($53,471.65)
JP COVER PLACEMENT SUBTOTAL | $7,993,424.79 || $6,972,841.56 | $1,305,781.53 | $5,667,060.03 ||  $1,020,583.23 87%] 829  $1,082,238.21
{ 2E3 | COVER PLACEMENT CA TOTAL | $14,056,188.91 [] $11,812,300.63 | $2,225,425.33 | $9,586,884.30 ||  $2,243,879.28 | 84%] 85%]  $2,830,219.06 |
GONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $106,304.00 $89,655.64 $20,825.16 $68,830.48 $16,648.36 849 100%] $28,921.52
2E4NO1A NORTH RIO PAGUATE-EAST $45,600.00 $45,481.17 $10,334.34 $35,146.83 $118.83 100%) 10094 $10,453.17
2E4NO1B NORTH RIO PAGUATE-WEST $45,600.00 $45,478.72 $10,246.14 $35,232.58 $121.28 100%) 100%) $10,367.42
NP CONTAMINATED SOIL SUBTOTAL |  $197,504.00 $180,615.53 $41,405.64 |  $139,209.89 $16,888.47 91%) 84%) $49,742.11
2E4S01 FM SP-C5-27/28/31/33/53 TO SP-OP-34 $162,633.00 $124,016.78 $26,289.04 $97,727.74 $38,616.22 76%) 100%] $3,886.26
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 10094 $0.00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E4504 SP-CS-33 $0.00 $0.00 $0.00 $0.00 $0.00 0% 1009 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0% 10094 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 o) 10094 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP~OP-35, $11,432.00 $23,148.83 $5,923.73 $17,223.10 ($11,714.83) 202%) 100%4) ($8,934.10)
SP CONTAMINATED SOIL SUBTOTAL | $174,065.00 $147,163.61 $32,212.77 | $114,950.84 $26,901.39 85%) 100%) ($5.047.84)
2E4J01 HAUL CS FROM JP-CS-36 TO JP~OP-41 $134,869.80 $114,861.98 $5,972.27 | $108,889.71 $20,007.82 85%) 10094 $25,980.09
2E4J02 HAUL CS FROM JP-C5-38/37 TO JP-OP—41 $28,204.02 $48,663.25 $142.91 $48,520.34 ($20,459.23) 173%] 100%) ($20,316.32)
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%] $0.00
2E4J04 COMBINED INTO 2E4J02 $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%4] $0.00
JP CONTAMINATED SOIL SUBTOTAL | $163,073.82 $163,525.23 $6,115.18 | $157,410.05 (3451.41) 100 100%4] $5,663.77
{ 2E4 | CONTAMINATED SOIL CATOTAL | $534,642.82 || $491,304.37 |  $79,733.59 [ $411,570.78 || $43,338.45 | 92%j 85%] $50,358.04 |
HIGHWALL RECLAM
2E5NO1 TRIM NP HIGHWALLS $78,967.00 $1,005.96 $190.14 $815.82 $77,961.04 19 1009 $64,287.18
2E5N02 SCALE NP HIGHWALLS $62,262.00 $0.00 $0.00 $0.00 $62,262.00 0% 100%] $61,249.00
NP HIGHWALL SUBTOTAL |  $141,229.00 $1,005.96 $190.14 $815.82 $140,223.04 1% 100% $125,536.18
2E5501 TRIM SP HIGHWALLS $77,047.00 $29,160.64 $0.00 $29,160.64 $47,886.36 38%) 10094 $34,022.36
2E5502 SCALE SP HIGHWALLS $75,469.00 $29,160.63 $0.00 $29,160.63 $46,308.37 39%) 10094 $45,058.37
SP HIGHWALL SUBTOTAL | $152,516.00 $58,321.27 $0.00 $58,321.27 $94,194.73 38%) 10094 $79,080.73
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
JP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
[ 2E5 | HIGHWALLCATOTAL | $293,745.00 | $59,327.23 | $190.14]  $59,137.09 [  $234,417.77 | 2094 100%] $204,616.91 |
EROSION CONTROL
2E6NO1A RIO MOQUINO-EROSION CONTROLS $219,919.00 $161,611.67 $1,524.91 | $160,086.76 $58,307.33 739 100%] $59,832.24
2E6NO2 DELETE RIO MOQUINO CHANNEL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
66?] FIDE N_IQTKTLED 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00 $0.00 so.ooPO L InEoiD AO 1w6/—0 11 274so.oo
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RIO MOQUINO AND NP DITCH SUBTOTAL | $219,919.00 $161,611.67 $1,524.91 |  $160,086.76 $58,307.33 73%) 1009 $59,832.24
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 oA 10094 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100%] $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
2E6 | EROSION CONTROLCATOTAL | $219.919.00 [|  §161,611.67[  $1,524.91|  $160,086.76 || $58,307.33 | 73%] 100%] $59.832.24 |
2E [ EARTHWORK TASK TOTAL [ $40,921,111.69 [[ $32,782,784.78 | $6,034,212.42 [ $26,748,572,36 ||  $8,358,245.91 | 80%] 8406  $9,082,773.41 |
UG ENTRIES ABAN
251NO1 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL | $0.00 [] $0.00 | $0.00 | $0.00 || $0.00 | 0% 100%] $0.00 |
251501 SEAL P-13 ADIT $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
251502 SEAL P-10 DECLINE $13,844.00 $7,886.94 $281.22 $7,605.72 $5,957.06 57%) 1009 $6,238.28
251503 COMPLETE 1990 (H-| ADIT) $10,902.00 $734.25 $58.18 $676.07 $10,167.75 7H 100%) $10,225.93
251504 SEAL VENT HOLES $56,640.00 $11,824.73 $10.00 $11,814.73 $44,815.27 21%) 100%] $28,042.27
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00 $0.00 $0.00 0%) 100 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $81,386.00 $20,445.92 $349.40 $20,096.52 $60,940.08 25%) 56%) $45,406.48
251J01 SEAL JP-55-50 ENTRIES $2,748.00 $0.00 $0.00 $0.00 $2,748.00 0%A] 1004 $2,748.00
251402 SEAL JP-PS-46 ENTRIES $2,748.00 $1,553.59 $113.60 $1,439.99 $1,194.41 579 100 $1,308.01
JP UG ENTRIES ABANDON SUBTOTAL $5,496.00 $1.653.59 $113.60 $1,439.99 $3,942.41 289 1009 $4,056.01
| 281 | UG ENTRIES ABANDON CATOTAL | $86,882.00 ||  $21,999.51 | $463.00 | $21,536.51 || $64,882.49 | 25%] 5894] $49,462.49 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $141,666.00 $161,935.47 $36,761.23 | $125,174.24 ($20,269.47) 114 100%] $16,491.76
252501 DISPOSE OF SP PIT WATER $93,820.00 $128,155.26 $23,736.58 | $104,418.68 ($34,235.26) 136%) 1009 ($12,033.68)
252J01/A/B DISPOSE OF JP WATER-PY91/92/93 $387,408.00 $137,162.94 $37,760.41 $99,402.53 $250,245.06 35%) 859 $254,122.85
252 PIT WATERCATOTAL | $622,994.00 $427,253.67 $98,258.22 | $328,995.45 $195,740.33 69%) 90%] $258,580.93
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $2,947.00 $1,172.61 $0.00 $1,172.61 $1.774.39 40 1009 $1,774.39
253501 DEMOLISH SP SURFACE STRUCTURES $57,896.00 $50,548.23 $2,495.40 $48,052.83 $7,347.77 87% 20%) $4,503.97
253J01 DEMOLISH JP SURFACE STRUCTURES $114,986.00 $112,902.68 $4,016.93 [ $108,885.75 $2,083.32 98] 959 ($24,272.58)
253 SS DEMOLITION CATOTAL | $175,829.00 $164,623.52 $6,512.33 | $158,111.19 $11,205.48 94%) 82%] ($17,994.22)
SURF STRC DECOM
2S4XY NOT ASSIGNED $0.00 $0.00 $0.00 $0.00 $0.00 0] 100%] $0.00
254 55 DECOM CA TOTAL $0.00 $0.00 $0.00 $0.00 $0.00 0 100%] $0.00
PERM STRUG
255N01 CONSTRUCT PERMANENT ACCESS ROADS:NP] $0.00 $0.00 $0.00 $0.00 $0.00 0%A] 100%] $0.00
255N02 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%] $0.00
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WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE || ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00 $0.00 $0.00 09%) 100%) $0.00
255501 CONSTRUCT PERMANENT ACGESS ROADS:SP $0.00 $0.00 $0.00 $0.00 $0.00 0% 100%) $0.00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00 $0 00 $0.00 0% 100%4] $0.00
SP STRUCTURES SUBTOTAL $0.00 $0 00 $0.00 $0.00 $0.00 0% 100% $0.00
255J01 CONSTRUCT PERMANENT ACCESS ROADS: JF{  $41,616.00 $0.00 $0.00 $0.00 $41,616 00 0% 100% $41,616.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00 $0.00 $0.00 0% 100% $0.00
JP STRUCTURES SUBTOTAL $41,616.00 $0 00 $0 00 $0 00 $41,616 00 0% 100% $41,616 00
|255J09 CONSTRUCT PERMANENT FENCES: ALL AREA]  $151,565.00 $192,662.74 $3,434.45 |  $189,228.29 ($41,097.74) 1279 87%) ($65.938.78) |
ALL STRUCTURES SUBTOTAL |  $151,565.00 $192,662.74 $3,434.45 | $189,228.29 ($41,097.74) 127 879%) ($65,938.78)
[ 255 | PERMANENT STRUCTURES CATOTAL |  $193,181.00 [|  $192,662.74 | $3,434 45 | $189,228.29 [| $518.26 | 10094] 87%] ($24,322.78)|
(28 ] STRUCTURES TASKTOTAL | $1,078,886.00 ||  $806,539.44 |  $108,668.00 |  $697,871.44 ||  $272,346.56 | 75%] 86%] $265,726.41 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $137,966.00 $205,572.98 $8.24 |  $205,564.74 ($67.606.98) 149%) 95%) ($78.417.94)
2R1NO2 PREPARE BED & SEED NP SLOPE AREAS $82,344 00 $121,431.22 $0.00 | $121,431.22 ($39,087.22) 147%) 95%) ($45,478.34)
NP SEEDING SUBTOTAL | $220,310.00 $327,004.20 $8.24 |  $326,995.96 {$108.694.20) 148%] 95%) ($123,896.27)
2R1501 PREPARE BED & SEED SP FLAT AREAS $363,458.00 $174,556 02 $819.15 |  $173,736.87 $188,901.98 48%) 85%) $159,061.68
2R1502 PREPARE BED & SEED SP SLOPE AREAS $198,047.00 $129,589.89 $251.86 |  $129,338.03 $68,457.11 65%] 859 $45,884.61
2R1803 COMPLETE 1990 (RESEED AT HOUSING AREA) $54,917.00 $45,155.70 $0.00 $45,155.70 $9,761.30 82%| 100%) $9,761.30
SP SEEDING SUBTOTAL | ~ $616,422.00 $349,301.61 $1,071.01 $348,230.60 $267,120.39 674 87%) $214,707.59
2R1J01 PREPARE BED & SEED JP FLAT AREAS $842,081.00 $172,061.37 $0.00 |  $172,061.37 $670,019.63 20%) 3094 $268,543.10
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $421,448.00 $127,827.96 $0.00 | $127,827.96 $293,620.04 30%) 25% (389,863.84)
JP SEEDING SUBTOTAL | $1,263,529.00 $299,889.33 $0.00 | $299,889.33 $963,639 67 24%) 28% $178,679.26
I 2R1 | SEEDING CA SUBTOTAL | $2,100,261.00 [[  $976,195.14 | $1,079.25 |  $975,115.89 $1,124,065.86 | 46%] 53%] $269,490.58 |
IRRIGATION
2R2NO1 DELETED 1990 (IRRIGATION) [ 0.00 ]| $0.00 | $0.00 | $0.00 [ $0.00 [ 0% 100%] $0.00 |
[2R2501 [TREE PLANTING [ $72,149.00 || $0.00 | $0.00 [ $0.00 $72,149.00 0%)] 100%] $72,149.00 |
[2R2401 [DELETED 1990 (JRRIGATION) ] $0.00 [] $0.00 | $0.00 | $0.00 [ $0.00 [ 0o 100%] $0.00 |
[ 2R2 | IRRIGATION CA SUBTOTAL | $72,149.00 [[ $0.00 | $0.00 | $0 00 [] $72,149 00 | 094 10094 $72,149 00 |
[2R T REVEGETATION TASK TOTAL | $2,172,410.00 [|  $976,195.14 | $1,079.25 |  $975,115.89 | $1,196,214.86 | 450 100%] $341,639.58 |
TERRACING
2T1NO1 TERRACING NP AREA: 1200 LF $5.100.00 $0.00 $0.00 $0.00 $5,100.00 Q%) 100%] $0.00
2T1S01 TERRACING SP AREA: 19100 LF $81,175.00 $61,142.47 $2,806.83 $58,335.64 $20,032.53 75%] 100% ($58.335.54)
2T1Jo1 TERRACING JP AREA : 29000 LF $184,875.00 $239,886.00 $21,064.86 |  $218,821.14 ($55,011.00) 130%, 90%) ($243,134.60)
2T1 |TERRACING CA SUBTOTAL $271,150.00 $301,028.47 $23.871.69 |  $277,156.78 ($29,878.47) 11194 a00h (5301 470 24)
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DETAIL FOR PTD
JANUARY, 1995
% OF |REPORTED| ESTIMATED
TOTAL COST PTD ACTUAL ACTUAL REMAINING |ESTIMATE % VARIANCE
WBS ID NO. WORK PACKAGE DESCRIPTION ESTIMATE ACTUAL COST | EQUIP CREDIT | CASH FLOW ||COST ESTIMATE| SPENT | COMPLETE | AT COMPLETION
SPECIAL CASES . . .
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00 $0.00 0% 1004 $0.00
2T2J01 JP-WS-01 SLOPES $1,077.374.00 $195,146.74 $33,493.74 $161,653.00 $882,227.26 189 100%) ($161,653.00)
2T2PLR PY94 FORCE ACCOUNT $100,000.00 $0.00 $0.00 $0 00 $100,000.00 094 1009 $0.00
2T2J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00 $0.00 09 100%) $0.00
2T2PLRA PY95 FORCE ACCOUNT $100,000 00 $0.00 $0.00 $0.00 $100,000.00 0% 0% $0.00
2T2N01 CUT NP-WO-01 BENCHES--RIO MOQUINO $580,556.20 $570,695.93 $117,243.53 $453,452.40 $9,860.27 98% 100%; $250,000.00
2T2 [SPECIAL GA SUBTOTAL $1,857,930.20 $765,842.67 $150,737.27 $615,105.40 $1,092,087 .53 4194 8304 $38,347.00
(2T [TERRACING/SPECIAL TASK ] $2,120,080.20 || $1,066,871.14 |  $174,608.96 |  $892,262.18 || $1,062,209.06 | 509%] 3808  ($213,123.24)]
[ 2] CONSTRUCTION TOTAL [ $49,964,815.89 |[ $38,680,884,20 | $6,334,460.93 | $32,346,423.36 || $11,397,089.52 | 77%] 80%  $9,539,144.09 |
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DETAIL FOR PY95

JANUARY, 1995

‘ Y05 ACTUAL ~ | ' ACTUAL
WBS ID NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIP CREDIT |~ CASH FLOW
POL MGMT
1P1LO1 PROJECT MANAGEMENT - PY90 $0.00 $0.00 $0.00
1P1LO1A PROJECT MANAGEMENT - PY91 $0.00 $0.00 $0.00
1P1LO1B PROJECT MANAGEMENT - PY92 $0.00 $0.00 $0.00
1P1LOIC& D PROJECT MANAGEMENT—PY93 & PY94 $0.00 $0.00 $0.00
1P1LO1E PROJECT MANAGEMENT PY95 $5,979.97 $0.00 $5,979.97
[1P1 [POL MANAGEMENT CA TOTAL | $5,979.97 | $0.00 | $5,979.97 |
AJE
1P2L01 PRIOR DESIGN AND SPECIFICATIONS $0.00 $0.00 $0.00
1P2L02 PRIOR AND ONGOING LEGAL EXPENSE $0.00 $0.00 $0.00
1P2L03 PRIOR POL EXPENSE $0.00 $0.00 $0.00
[1P2 JENGINEERING CATOTAL | $0.00 | $0.00 | $0.00 |
[1P [POL MANAGEMENT TASK TOTAL | $5,979.97 | $0.00 | $5,979.97 |
CMC
1C1L01 & O1A ENGINEERING SVCS. CONTRACT: PYS0 & PY9 $0.00 $0.00 $0.00
1C1L01C ENGINEERING SVCS: PY93 & PY94 $0.00 $0.00 $0.00
1C1L018 ENGINEERING SERVICES—PY92 $0.00 $0.00 $0.00
1C1LOS/A/BIC ENV. MONITORING PY90/91/92/93/94 $0.00 $0.00 $0.00
1C1L01E ENGINEERING SERVICES: PY85 $0.00 $0.00 $0.00
1C1LOSE ENVIRONMENTAL MONITORING: PY95 $0.00 $0.00 $0.00
[1C1 [CONSTRUCTION MANAGEMENT CA TOTAL . | $0.00 | $0.00 | $0.00 |
INTERIM CMC:
1C2L01 COMPLETE 1989 (CONST. MGMT)) $0.00 $0.00 $0.00
1C2L02 COMPLETE 1989 (CMC PURCHASES) $0.00 $0.00 $0.00
1C2L03B COMPLETE 1890 (ENV. MONITORING) $0.00 $0.00 $0.00
(1G2 [INTERIM CMC CA TOTAL | $0.00 $0.00 | $0.00 |
CONTINGENCY
1C3L01 MITIGATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L02 REVEGETATION PER CO-OP AGREEMENT $0.00 $0.00 $0.00
1C3L03 PAGUATE REPAIR FUND $0.00 $0.00 $0.00
1c3 CO-OP AGREEMENT CONTINGENCY CA TOTA $0.00 $0.00 $0.00 |
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DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CBEDIT | CASH FLOW
[ic ~ [CONSTRUCTION MANAGEMENT TASK TOTAL | $0.00 | $0.00 | $0.00 |
t [MANAGEMENT TOTAL ! $5.979.97 | $0.00 | $5,979.97 |
LCC ADMIN
2L1L01 COMPLETE 1990 (LCC G&A) $0.00 $0.00 $0.00
2L1L02A LCC MARGIN--REFUND FOR OVERRUNS $0.00 $0.00 $0.00
[211 LGC COSTS CA TOTAL B $0.00 | $0.00 | $0.00 |
2L2L01 &LO3 1990 LCC MOB, G&A, INS. $0.00 $0.00 $0.00
2L.2L02, 02A LCC INSURANCE: INTERIM, PY90, PY91 $0.00 $0.00 $0.00
2L2L02B/C &D _ |LCC INSURANCE-PY92/93/94 $0.00 $0.00 $0.00
2L2LO2E LCC INSURANCE PY95 $0.00 $0.00 $0.00
[2L2 ~_[LcC START-UP COSTS CA TOTAL I $0 00 | $0.00 | $0.00 |
[2L [LCC ADMINISTRATION TASK TOTAL T $0.00 | $0.00 | $0.00 |
MOBILIZATION
2M1L01 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2M1L05 COMPLETE 1990 (SMALL TOOLS) $0.00 $0.00 $0.00
2M1L06 COMPLETE 1980 (REMODELING) $0.00 $0.00 $0.00
2M1L07 COMPLETE 1990 (RECONDITIONING) $0.00 $0 00 $0.00
2M1L08 COMPLETE 1990 (SHOPS) $0.00 $0.00 $0 00
2M1X01 BARRICADING ROAD CLOSURE $0.00 $0.00 $0.00
[2m1 — [MOBILIZATION CATOTAL [ $0.00 | $0.00 | $0.00 |
LAND SURVEY
2M2N01 LAND SURVEY NP AREA $0.00 $0.00 $0.00
2M2501 LAND SURVEY SP AREA $0.00 $0.00 $0.00
2M2J01 LAND SURVEY JP AREA $0.00 $0.00 $0.00
2M2J01B/C/ & E _ |LAND SURVEY PY93/94 & 95 $3,891.52 $84.60 $3,806 92
2M2 LAND SURVEY CA TOTAL $3.891.52 $84.60 $3,806.92
TRAINING
2M3LO1 COMPLETE 1980 (MOB. OP. TRAINING) $0.00 $0.00 $0 00
2M3L02,AB&C _ |OPERATOR TRAINING-PY90,91.92, & 93 $0.00 $0.00 $0.00
2M3L02E OPERATOR TRAINING PY95 $53.33 $0.00 $53.33
2M3L02D OPERATOR TRAINING—-PY84 $0.00 $0.00 $0.00
2M3 LCC TRAINING CA TOTAL $5333 $0.00 $53.33
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DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
WBS 1D NO. WORK PACKAGE DESGRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
[2M [MOBILIZATION TASK TOTAL I $3,944.85 | $84.60 | $3,860.25 |
BACKFILLING
2E1NO1 COMPLETE 1990 (NP HAUL ROADS) $0.00 $0.00 $0.00
2E1NO2 HAUL TO NP PiT: NP-PS-17 $0.00 $0.00 $0.00
2E1NO3 COMPLETED 1990 (NP-PS~18) $0.00 $0.00 $0.00
2E1N04 COMPLETED 1990 (NP-P5-14) $0.00 $0.00 $0.00
2E1NO5 COMPLETED 1990 (NP-PS-15) $0.00 $0.00 $0.00
2E1N06 COMPLETED 1990 (NP-PS-16) $0.00 $0.00 $0.00
2E1NO07 COMPLETE 1990 (SP-PS-01) $0 00 $0.00 $0.00
2E1NOS NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N09 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E1N10 HAUL TO NP PIT: NP-WT-10 $0.00 $0.00 $0.00
2EIN11 COMPLETE 1990 (NP-PS-13) $0.00 $0.00 $0.00
2E1N12 COMPLETE 1990 (NP-WS-19) $0.00 $0.00 $0.00
NP BACKFILLING SUBTOTAL $0.00 $0.00 $0.00
2E1501 CONSTRUCT SP HAUL ROADS $0.00 $0.00 $0.00
2E1502 HAUL SP-PS-02 TO SP-OP-34 $0.00 $0.00 $0.00
2E1503 SP-PS-02 ADDITIONAL VOLUME $0.00 $0.00 $0.00
SP BACKFILLING SUBTOTAL $0 00 $0.00 $0.00
2E1J01/01B JP HAUL ROADS & RAMPS THRU PY93 $27.421.20 $5,105.84 $0.00
2E1J02 HAUL JP-PS-23 TO JP-OP-41 $0.00 $0.00 $0 00
2E1J03 HAUL JP-PS-24 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J04 HAUL JP-PS-25 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J05 HAUL JP-PS-26 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J06 HAUL JP-WO-10 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J07 HAUL JP-PS-27 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J08 HAUL JP-WO-07 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J09 HAUL JP~-WO-12 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J10 HAUL JP-WS-08 TO JP-OP-41 $0 00 $0.00 $0.00
2E1J11 HAUL JP-WS-15 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J12 HAUL JP-WO-71 TO JP-OP-41 $0.00 $0.00 $0.00
2E1J13 HAUL JP-WO-03 TO JP-OP—41 $0.00 $0.00 $0.00
2E1J14 HAUL JP-WS-13/W0-20 TO JP-OP-42 $0.00 $0.00 $0.00
2E1J15 JACKPILE HAUL ROADS--FORCE ACCOUNT $0.00 $0.00 $0.00
JP BACKFILLING SUBTOTAL $27,421.20 $5,105.84 $22,315.36
[2E1 [BACKFILLING CATOTAL [ $27,421.20 | $5,105.84 | $22,315.38 |
DUMP SLOPING
2E2NO1 CUT BENCH NP-W0-01 $0.00 $0.00 $0 00
2E2N02 CUT SLOPES NP-WO-02(BENEATH NP-PS-17) $0.00 $0.00 $0.00
2E2NO03 CUT NP-W5-03 SLOPES $0.00 $0.00 $0.00
ity o T E 1990 (NP-WO-04) $0.00 $0.00 $0.00
CONFIDENTIAL POL-EPA01-0011281



DETAIL FOR PY95

JANUARY, 1995

CONFIDENTIALZ=

PY95 ACTUAL ACTUAL

WBSID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT CASH FLOW
2E2NOS CUT NP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2N06 CUT NP-WT-09 SLOPES $0.00 $0.00 $0.00
2E2N0O7 REGRADE NP-DN-22 $0.00 $0.00 $0.00
2E2NO8 CUT NP-WM-12 SLOPES $0.00 $0.00 $0.00
2E2N09 COMPLETE 1990 (NP-HW-25) $0.00 $0 00 $0.00
NP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2501 COMPLETED 1990 (SP-WO-13A/W0-10) $0.00 $0.00 $0.00
2E2802 CUT SP-WS-17 SLOPES $0.00 $0.00 $0.00
2E28503 CUT SP-WO-13B/WS-18A SLOPES $0.00 $0.00 $0.00
2E2504 COMPLETE 1990 (SP-WO-14) $0.00 $0.00 $0.00
2E2505 CUT SP-WS-188B SLOPES $0.00 $0.00 $0.00
2E2506 COMPLETED 1990 (SP-WS-18C/WT-19) $0.00 $0.00 $0.00
2E2507 COMPLETED 1990 (SP-WT-03) $0.00 $0.00 $0.00
2E2S08A SP-0OP-34 Backfill (Force Account) $0.00 $0.00 $0.00
2E2508 COMPLETE 1990 (SP-WO-38) - $0.00 $0.00 $0.00
2E2510 DELETED 1990 (SP-WS-086) $0.00 $0.00 $0.00
2E2511 COMPLETE 1990 (SP-WT-19A) $0.00 $0.00 $0.00
2E2812 COMPLETED 1980 (SP-WM-12/WS-11) $0.00 $0.00 $0.00
2E2S13 DELETED 1980 (SP-WT-15A/15B) $0.00 $0.00 $0.00
2E2S814 BACKFILL SP-OP-34 (D4 West) $0.00 $0.00 $0.00
2E2515 COMPLETE 1990 (SP-WT-16/WT-37) $0.00 $0.00 $0.00
2E2516 BACKFILL SP-OP-34 (D4 East) $0.00 $0.00 $0.00
2E2S817 BACKFILL SP-OP-34 (SP-14) $0.00 $0.00 $0.00
2E2818 BACKFILL SP-OP-34 (SH-2) $0.00 $0.00 $0.00
2E2819 COMPLETED 1990 (SP-MISCELLANEQUS SLOP $0.00 $0.00 $0.00
SP DUMP SLOPING SUBTOTAL $0.00 $0.00 $0.00
2E2J01 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J02 CUT JP-WT-16D SLOPES $0.00 $0.00 $0.00
2E2J03 & 3A CUT JP-WS-17 SLOPES $535,030.66 $110,5631.29 $424,499.37
2E2J04 CUT JP-PS-22 SLOPES $0.00 $0.00 $0.00
2E2J05 CUT JP-WO-72 SLOPES $0.00 $0.00 $0.00
2E2J406 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J07 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J08 CUT JP-WS-01 SLOPES $0.00 $0.00 $0.00
2E2J09 DELETED 1990 (JP-WT-02A/02B/02C) $0.00 $0.00 $0.00
2E2J10 JP-WO-73 BACKFILL $0.00 $0.00 $0.00
2E2J11 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E2J12 CUT JP-WO-06 SLOPES $0.00 $0.00 $0.00
2E2J13 CUT JP-WS-08/12 SLOPES $0.00 $0.00 $0.00
2E2J14 CUT JP-WO-11 SLOPES $0.00 $0.00 $0.00
2E2J15 CUT JP-WS-15A/16B SLOPES $0.00 $0.00 $0.00
2E2J16 JP-WO-05 SLOPES $0.00 $0.00 $0.00
2E2J17 CUT JP-WS-16A/16B/16C SLOPES $0.00 $0.00 $0.00
2E2J18 SHALE TO JP-D4 $0.00 $0.00 $0.00
$0.00 $0.00 $0.00
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DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
2E2J20 CUT SLOPES JP-WO-14 (NORTH SLOPES) $0 00 $0.00 $0.00
2E2J21 CUT JP-WS5-19A SLOPES $0.00 $0.00 $0.00
2E2J22 CUT JP-WS-19B SLOPES $0.00 $0.00 $0 00
2E2J23 CUT JP-WS-19C SLOPES $0.00 $0.00 $0.00
2E2J24 CUT JP-WO-66 SLOPES $0.00 $0.00 $0.00
2E2J25 DELETED 1980 (JP-WO-70) $0.00 $0 00 $0.00
2E2J26 CUT JP-WO-18/66A SLOPES $0.00 $0.00 $0.00
2E2J27 CUT JP-WO-18/66B SLOPES $0.00 $0.00 $0.00
2E2J28 CUT JP-WO-18/66C SLOPES $0.00 $0.00 $0.00
2E2J29 JP-WO-03A SLOPES $0.00 $0.00 $0.00
2E2J30 JP-WO-03B SLOPES $0.00 $0.00 $0.00
2E2J431 CUT SLOPES JP-W0-04 $0.00 $0.00 $0.00
2E2J32 CUT SLOPES JP-WO-04B $0.00 $0.00 $0 00
2E2J33 DELETED 1990 (JP-WO-05A) $0.00 $0.00 $0.00
2E2J34 DELETED 1990 (JP-WO-05B) $0 00 $0.00 $0.00
JP DUMP SLOPING SUBTOTAL $535,030.66 $110,531.29 $424,499.37
[2E2 [DUMP SLOPING CA TOTAL [ $535030.66 ]  $110,531.29 | $424,499.37 |
COVER PLACEMEN
2E3NOT HAUL SOIL FROM NP-5B-61 TO NP-D8 $0.00 $0.00 $0.00
2E3N02 HAUL SOIL FROM NP-5B-26 TO NP-D2 $0 00 $0.00 $0.00
2E3NO3 HAUL SOIL FROM NP-SB-27 TO NP-D7 $0.00 $0.00 $0.00
2E3N04 HAUL SOIL FROM NP-8B-27 TO NP-D9 $0.00 $0.00 $0 00
2E3NO5 HAUL SOIL FROM NP-5B-27 TO NP-D6 $0.00 $0.00 $0.00
2E3NO6 HAUL SOIL FROM NP-SB-61 TO NP-D9 $0.00 $0.00 $0.00
2E3N07 HAUL SOIL FROM SP-DN-61 TO NP-D4 $0.00 $0.00 $0.00
2E3N08 HAUL SOIL FROM SP-DN-61 TO NP-D1 $0.00 $0.00 $0.00
2E3NO9 HAUL SOIL FROM SP-DN-61 TO NP-D3 $0.00 $0.00 $0.00
2E3N10 HAUL SOIL FROM SP-DN-61 TO NP-D5 $0.00 $0.00 $0.00
2E3N11 HAUL SOIL FROM SP-DN-61 TO NP-D10 $0.00 $0.00 $0.00
2E3N12 SOIL TO NP-D6 (BENCHES) $0.00 $0.00 $0.00
2E3N13 HAUL SHALE FROM NP-W§-31 TO NP-D9 $0.00 $0.00 $0.00
2E3N14 SHALE BORROW TO NP-D4 $0.00 $0.00 $0.00
2E3N15 SHALE BORROW TO NP-D5 $0.00 $0.00 $0.00
2E3N16 HAUL SHALE FROM NP-WS-31 TO NP-D8 $0.00 $0.00 $0.00
2E3N17 HAUL SHALE FROM NP-WS-31 TO NP-D10 $0.00 $0.00 $0.00
2E3N18 HAUL SHALE FROM NP-WS-03 TO NP-D3 $0 00 $0.00 $0.00
2E3N19 HAUL SHALE FROM NP-WS-03 TO NP-D2 $0.00 $0.00 $0.00
2E3N20 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E3N21 HAUL SHALE FROM NP-W§-03 TO NP-D1 $0.00 $0.00 $0.00
NP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3501 SOIL BORROW SP-OP-35(SP-D1)FROM SP-SB $0.00 $0.00 $0.00
2E3502 SOIL BORROW SP-WS-17(SP-D2)FROM SP-SH $0.00 $0.00 $0.00



DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
SIS VIORK * TCCRIPTION ACTU~L COST | EQUIP CREDIT CASH FLOW
23504 THAUL SOIL FROM SP-SB-42 TO SP-D4 $0.00 $0.00 $0.00
2E3505 HAUL SOIL FROM SP-SB-42 TO SP-D5 $0 00 $0.00 $0.00
2E3506 HAUL SOIL FROM SP-SB-42 TO SP-D6 $0.00 $0.00 $0.00
2E3507 HAUL SOIL FROM SP-SB-42 TO SP-D7 $0.00 $0.00 $0.00
2E3508 SOIL BORROW (D8) FROM SP-SB-44 $0.00 $0.00 $0.00
2E3509 SOIL BORROW (D9) FROM SP—-SB-42 $0 00 $0.00 $0.00
2E3510 HAUL SOIL FROM SP-SB-42 TO SP-D10 $0.00 $0 00 $0.00
2E3511 SOIL BORROW (SP-D11) FROM SP-5B-42 $0.00 $0 00 $0.00
2E3512 SOIL BORROW (SP-D12) FROM SP-SB-43 $0.00 $0.00 $0.00
2E3513 SOIL BORROW (SP-D1B) FROM SP-SB-50 $0.00 $0.00 $0.00
2E3514 SHALE BORROW (SP-13A)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3515 SHALE BORROW (SP~13B)FROM SP-WS-17 $0.00 $0.00 $0.00
2E3516 SHALE BORROW SP-PS~01 FROM SP-WS—-07 $0.00 $0.00 $0.00
2E3517 SHALE BORROW (SP-14) FROM SP-WS-07 $0.00 $0.00 $0.00
2E3518 HAUL SHALE FROM SP-W5-07 TO S5P-04 $0 00 $0.00 $0.00
2E3519 HAUL SHALE FROM SP-WS-07 TO SP-D10 $0.00 $0.00 $0.00
2E3520 HAUL SHALE FROM SP-WS-07 TO SP-38 $0 00 $0.00 $0 00
2E3521 HAUL SHALE FROM SP-WS—07 TO SP-10 $0.00 $0.00 $0.00

SP COVER PLACEMENT SUBTOTAL $0.00 $0.00 $0.00
2E3J01 HAUL SOIL FROM JP-SB-53 TO D4 $0.00 $0.00 $0.00
2E3J02 HAUL SOIL FROM JP-SB-53 TO D5 $0.00 $0.00 $0.00
2E3J03 HAUL SOIL FROM JP—SB-53 TO D6 $7,323.74 $1,494.31 $5,829.43
2E3J04 HAUL SOIL FROM JP-SB-53 TO D9A $0.00 $0.00 $0.00
2E3J05 HAUL SOIL FROM JP-SB-53 TO D1 $0.00 $0.00 $0.00
2E3J06 HAUL SOIL FROM JP-SB-53 TO D3 $189,442.66 $36,975.25 $152,467.41
2E3J07 HAUL SOIL FROM JP-SB-64 TO D2 $0.00 $0.00 $0.00
2E3J08 HAUL SOIL FROM JP-SB-64 TO D7 $0.00 $0.00 $0.00
2E3J09 HAUL SOIL FROM JP-SB-64 TO D11 $0.00 $0.00 $0.00
2E3J10 HAUL SOIL FROM JP-SB-64 TO D12 $0.00 $0.00 $0.00
2E3J11 HAUL SOIL FROM JP-SB-54 TO D16 $0.00 $0.00 $0.00
2E3J12 HAUL SOIL FROM JP-SB-54 TO D15 $0.00 $0.00 $0.00
2E3J13 SOIL TO JP-D4 $0.00 < $0.00 $0.00
2E3JO3T SOIL JPDS (truck/scraper) $0.00 $0.00 $0.00
2E3J15 SOIL COVER FOR H-1 MINE AREA $0.00 $0.00 $0.00
2E3J16 SOIL JP-D13 $0.00 $0.00 $0.00
2E3J17 SOIL JP-D8B $0 00 $0.00 $0.00
2E3J18 HAUL SHALE FROM JP-WS-19 TO D4 $0.00 $0.00 $0.00
2E3J19 HAUL SHALE FROM JP~WS-15 TO D1 $0.00 $0.00 $0.00
2E3J20 HAUL SHALE FROM JP-WS-15 TO D2 $0.00 $0.00 $0.00
2EaJ21 HAUL SHALE FROM JP-WS-15 TO D7 $0.00 $0.00 $0.00
2E3J22 HAUL SHALE FROM JP-WS—15 TO D11 $0.00 $0.00 $0.00
2E3J23 HAUL SHALE FROM JP-WS-15 TO D12 $0.00 $0.00 $0.00
2E3J24 HAUL SHALE FROM JP-WT—02 TO D8A $0.00 $0.00 $0.00
2E3J08A JP-W0—-07 TO BACKFILL $0.00 $0.00 $0.00
66f\l FIDE No_ﬁ -'& I-_ma $0.00 $0.00 $0.00

POL-EPA01-0011284



DETAIL FOR PY95

JANUARY, 1995

] pos ACTUAL ACTUAL
Qe CREDIT Cretiltow
: Cw $0.00 $0 00 |
' HAUL UHALE Fhe 1 -WT-02 TOD15 $0 00 $0.00 $0.00
{2E3J29 HAUL SHALE FROM JP-WT-02 TO D16 $0.00 $0.00 $0.00
JP COVER PLACEMENT SUBTOTAL $196,766 40 $38,469.56 $158,296.84
[2E3 [COVER PLACEMENT CA TOTAL [ $196,766.40 | $38,469.56 | $158,296.84 |
GCONTAM SOIL EXV
2E4NO1 HAUL CS FROM NP-C5-23/24 TO NP-OP-20 $0.00 $0.00 $0 00
2EANO1A NORTH RIO PAGUATE-EAST $0.00 $0.00 $0.00
2EANO1B NORTH RIO PAGUATE-WEST $0 00 $0.00 $0.00
NP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4801 FM SP-CS-27/28/31/33/53 TO SP-OP-34 $0.00 $0.00 $0.00
2E4502 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0 00
2E4503 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4S04 SP-CS5-33 $0.00 $0.00 $0.00
2E4505 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4506 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4507 COMPLETED 1990 (SP-CS-62/32 TO SP-OP-35 $0.00 $0.00 $0 00
SP CONTAMINATED SOIL SUBTOTAL $0.00 $0.00 $0.00
2E4J01 HAUL CS FROM JP-C5-36 TO JP-OP-41 $0.00 $0.00 $0.00
2E4J02 HAUL CS FROM JP-CS-38/37 TO JP-OP-41 $0.00 $0 00 $0.00
2E4J03 NO WORK PACKAGE ASSIGNED THIS WBS # $0.00 $0.00 $0.00
2E4J04 COMBINED INTO 2E2J02 $0.00 $0.00 $0.00
JP CONTAMINATED SOIL SUBTOTAL $0.00 $0 00 $0 00
[2E4 |CONTAMINATED SOIL CATOTAL $0.00 | $0.00 | $0.00 |
HIGHWALL RECLA
2E5NO1 TRIM NP HIGHWALLS $0.00 $0.00 $0.00
2E5N02 SCALE NP HIGHWALLS $0.00 $0.00 $0.00
NP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5501 TRIM SP HIGHWALLS $0.00 $0.00 $0.00
2E5502 SCALE SP HIGHWALLS $0.00 $0.00 $0.00
SP HIGHWALL SUBTOTAL $0.00 $0.00 $0.00
2E5J01 TRIM JP HIGHWALLS $0.00 $0.00 $0.00
2E5J02 SCALE JP HIGHWALLS $0.00 $0.00 $0.00
JP HIGHWALL SUBTOTAL $0 00 $0.00 $0.00
[2E5 [HIGHWALL CGA TOTAL | $000 ] $0.00 $0.00 |
EROSION CONTRO
2EGNOTA RIO MOQUINO-EROSION CONTROLS $0.00 $0.00 $0.00
2E6NO2 DELETE RIO MOQUINO CHANNEL $0 00 $0.00 $0.00
C-ON I:IDEN:I:‘I A-I—_-) 1990 (BEDDING MATERIAL) $0.00 $0.00 $0.00

POL-EPA01-0011285



DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
RIO MOQUINO AND NP DITCH SUBTOTAL $0.00 $0.00 $0.00
2E6XO1 DELETED 1990 (QUARRY ROCK) $0.00 $0.00 $0.00
2E6X02 DELETED 1990 (PROCESS ROCK) $0.00 $0.00 $0.00
ROCK SUBTOTAL $0.00 $0.00 $0.00
[2E6 [ EROSION CONTROL CA TOTAL I $0.00 | $0.00 | $0.00 |
[2E [EARTHWORK TASK TOTAL [ $759.21826 [  $154,106,6Q | $605,111,57 |
UG ENTRIES ABAN
251N01 SEAL PW 2/3 UG ENTRY: NP SUBTOTAL I $0 00 | $0.00 | $0.00 |
251501 SEAL P-13 ADIT $0.00 $0.00 $0.00
251502 SEAL P-10 DECLINE $0.00 $0.00 $0.00
251503 COMPLETE 1990 (H- ADIT) $0.00 $0.00 $0.00
251504 SEAL VENT HOLES $0 00 $0.00 $0.00
251505 COMPLETE 1990 (DRILL HOLES) $0.00 $0.00 $0.00
SP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
281J01 SEAL JP-55-50 ENTRIES $0.00 $0.00 $0.00
251J02 SEAL JP-PS-46 ENTRIES $0.00 $0.00 $0.00
JP UG ENTRIES ABANDON SUBTOTAL $0.00 $0.00 $0.00
[281 |UG ENTRIES ABANDON CA TOTAL | $0.00 $0.00 $0.00 |
PIT WATER
252N01 COMPLETE 1990 (NP PIT) $0.00 $0.00 $0.00
252501 DISPOSE OF SP PIT WATER $0 00 $0.00 $0.00
252J01/A/B DISPOSE OF JP WATER~PY91/92/93 $0.00 $0.00 $0 00
252 PIT WATER GA TOTAL $0.00 $0.00 $0.00
SURF STRUC DEM
253N01 COMPLETE 1990 (NP SURF. STRUC.) $0.00 $0.00 $0.00
253501 DEMOLISH SP SURFACE STRUCTURES $0.00 $0.00 $0.00
253J01 DEMOLISH JP SURFACE STRUCTURES $0.00 $0.00 $0.00
253 5S DEMOLITION CA TOTAL $0.00 $0.00 $0.00
SURF STRG DECO
254XY NOT ASSIGNED $0.00 $0.00 $0.00
254 SS DECOM GA TOTAL $0.00 $0.00 $0.00
PERM STRUC
2S5N01 CONSTRUCT PERMANENT ACCESS ROADS:NF $0.00 $0.00 $0.00
286N62 CONSTRUCT PERMANENT FENCES: NP AREA $0.00 $0.00 $0.00

CONFIDENTIAL
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DETAIL FOR PY95

JANUARY, 1995

PY95 ACTUAL ACTUAL
WBS ID NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIP CREDIT | CASH FLOW
NP STRUCTURES SUBTOTAL $0.00 $0.00 $0 00
255501 CONSTRUCT PERMANENT ACCESS ROADS.SP $0.00 $0.00 $0 00
255502 CONSTRUCT PERMANENT FENCES: SP AREA $0.00 $0.00 $0.00
SP STRUCTURES SUBTOTAL $0.00 $0 00 $0.00
255401 CONSTRUCT PERMANENT ACCESS ROADS. JP $0.00 $0 00 $0.00
255J02A RIO MOQUINO DROP STRUCTURE $0.00 $0.00 $0.00
JP STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
lZSSJOQ CONSTRUCT PERMANENT FENCES: ALL AREA $0.00 $0.00 $0.00
ALL STRUCTURES SUBTOTAL $0.00 $0.00 $0.00
[2s5 |PERMANENT STRUCTURES CA TOTAL | $0.00 | $0.00 | $0.00 |
[2s [STRUCTURES TASK TOTAL I $0.00 | $0.00 | $0.00 |
SEEDBEDS
2R1NO1 PREPARE BED & SEED NP FLAT AREAS $0.00 $0.00 $0.00
2R1N02 PREPARE BED & SEED NP SLOPE AREAS $0 00 $0.00 $0.00
NP SEEDING SUBTOTAL $0.00 $0.00 $0.00
2R1501 PREPARE BED & SEED SP FLAT AREAS $0.00 $0.00 $0.00
2R1502 PREPARE BED & SEED SP SLOPE AREAS $0.00 $0.00 $0.00
2R1503 COMPLETE 1990 (RESEED AT HOUSING AREA) $0.00 $0.00 $0.00
SP SEEDING SUBTOTAL $0 00 $0.00 $0.00
2R1J01 PREPARE BED & SEED JP FLAT AREAS $81,051.79 $0.00 $81,051.79
2R1J02 PREPARE BED & SEED SP SLOPE AREAS $99,532.90 $0.00 $99,532.90
JP SEEDING SUBTOTAL $180,584.69 $0.00 $180,584.69
[2R1 [ SEEDING CA SUBTOTAL [ $180,584.69 [ $0.00 | $180,584 69 |
IRRIGATION
2R2N01 DELETED 1990 (IRRIGATION) [ $0.00 | $0.00 | $0.00 |
[2R2501 |TREE PLANTING [ $0.00 | $0.00 | $0 00 |
[2R2J01 | DELETED 1990 (IRRIGATION) | $0.00 | $0.00 | $0.00 |
[2R2 [IRRIGATION CA SUBTOTAL ] $0.00 | $0 00 | $0.00 |
(2R |REVEGETATION TASK TOTAL [ $180,584.69 | $0.00 | $180,584.69 |
TERRAGING
2T1NO1 TERRACING NP AREA: 1200 LF $0.00 $0.00 $0.00
271801 TERRACING SP AREA. 19100 LF $0.00 $0.00 $0.00
2T1J01 TERRACING JP AREA : 29000 LF $2,277.12 $30.90 $2,246.22
2T+ TERARACING CA SUBTOTAL $2,277.12 $30.90 $2,246.22

CONFIDENTIAL
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DETAIL FOR PY95

JANUARY, 1995

PY9s ACTUAL ACTUAL
WBS D NO. WORK PACKAGE DESCRIPTION ACTUAL COST | EQUIPCREDIT | CASH FLOW
SPECIAL CASES
272501 CUT SP-SW-06 SLOPES - OAK CANYON $0.00 $0.00 $0.00
2T2Jo1 JP-WS-01 SLOPES $0.00 $0.00 $0.00
2T2PLR PY94 FORCE ACCOUNT $0.00 $0.00 $0.00
272J03 CUT JP-WO-03A/3B/4A/4B SLOPES $0.00 $0.00 $0.00
2T2PLRA PY95 FORCE ACCOUNT $0.00 $0.00 $0.00
2T2No1 CUT NP~WO-01 BENCHES—RIO MOQUINO $0.00 $0.00 $0.00
2T2 SPEGIAL CA SUBTOTAL $0.00 $0.00 $0.00
(2T | TERRACING/SPECIAL TASK [ $2,277.12 | $30.90 | $2,246.22 |
B JCONSTRUCTION TOTAL | $94s.02492 ] " $15422219 |  §791,802.73 |

CONFIDENTIAL

POL-EPA01-0011288
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WP#
1P1LO1E
1C1LOSE
1C1LO1E
2M3LO2E
2T2J01
2E3J17
2E3J06
2E2J03A
2M2J01D
2R1J01
2R1J02

5.2 WORK PACKAGE PROGRESS

DESCRIPTION
POL Project Management
Environmental Monitoring PY95
Engineering Services PY95
Operator Training PY95
Jackpile Terraces
Soil to JP-D8
Soil to JP-D3
JP-WS-17 backfill
Surveying
Reseed Jackpile flat areas

Reseed Jackpile slope areas

REMARKS

in progress;
in progress;
in progress;
in progress;
in progress;
in progress;
in progress;
in progress;
in progress;
in progress;

in progress;

POL-EPA01-0011289



5.3 WORK PACKAGE CLOSEOUTS

1) New items submitted by LCC, Inc. for Final Inspection/Closeout:

WP# DESCRIPTION
NONE for January, 1995

2) New items submitted by Pueblo of Laguna to BIA for Final Closeout:

WP# DESCRIPTION
NONE for January, 1995

C

O

NFIDENTIAL POL-EPA01-0011290



5.4 CHANGE ORDER SUMMARY

NONE for January, 1995

C

O

NFIDENTIAL POL-EPA01-0011291
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO4
2E1N11
2E1N12
2E2S04
2E2S09
2L2L01
2M1L05
2M1L06
2M1L07
2M1L08
2M3L01
2S51NO1
251803
2515805
2S3N01
1C2L01 & 02
2M2N01
2S2N01
1C1LO1
1C1L05 & 02B
1P1LO1
2E1NO1
2E1NO3
2E1NOS
2E1NOG
2E1NO7
2E2N0O4
2E2N09
2E2S01
2E2S06
2E2S07
2E2811
2E2812
2E2S515
2E2S819
2E4S07
2L1L01
2L2L02
252S01

NFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF JANUARY, 1995

DESCRIPTION

Haul NP-PS-14 to Pit
Relocate NP-PS-13 to Pit

Cut Slopes NP-OP-19

Cut SP-WO-14 Slopes

Cut SP-WQ0-38 Slopes

G & A (Mobilization)

Purchase Small Tools

Remodel Project Offices
Recondition Jobsite

Set Up Shop Facilities
Operator Training (Mobilization)
Seal PW-2/3 Adit

Seal H-1 Adit

Plug Drill Holes

Demolish No. Paguate Structures
Interim CMC (Mobilization)
Land Surveying-No. Paguate
Dewater No. Paguate Pit

CMC & Consulting Services-1st Year Plan
Environmental Monitoring-1st Year Plan
RPM Office~1st Year Plan
Build No. Paguate Haul Roads
NP-PS-18 to No. Paguate Pit
NP-PS-15 to No. Paguate Pit
NP-PS-16 to No. Paguate Pit
SP-PS-01 to No. Paguate Pit
Slope NP-WO-04

Slope NP-HW-25

Slope SP-13A/W0O-10

Slope SP-WS-18C/WT-19
Slope SP-WT-03

Slope SP-WT-19A

Slope WS-WM-12

Slope SP-WT-16/37

Misc. So. Paguate Sloping
Cleanup SP-CS-62/33

LCC G & A-1st Year Plan

LCC Insurance-Interim Work
Dewater So. Paguate Pit

MONTH
CLOSED

2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
2/90
4/90
7/90
7/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90
11/90

POL-EPA01-0011292
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1NO2
2E1N10
2E1802
2E2J15
2E2NO02
2E2N03
2E2NQO8
2E3NO2
2E3NO09
2E3N10
2E3N14
2E3N15
2E3N18
2E3N19
2E3S16
2E3S18
2E3520
2E3NO07
2E3NO8
2E3S13
2E3S519
1C1LO1A
1C1LOSA
1P1LO1A
2E1S03
2E2S02
2E2518
2E5NO1
2E5NO02
2E5S01
2E5S02
2L2L02A
2M1X01
2M2NO1
2M3L02A
252J01
285402
255N02
285502

ONFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF JANUARY, 1995

DESCRIPTION

Haul to Pit NP-PS-17
NP-WT-10 Pit Backfill

Pit Backfill SP-PS-02

Cut Slopes JP-WS-15

Cut Slopes NP-WO-02

Cut Slopes NP-WS-03

Cut Slopes NP-WM-12

Topsoil NP-D2

Topsoil NP-D3

Soil Borrow NP-D5

Shale Borrow for NP-D4

Shale Borrow for NP-D5

Shale Borrow NP-D3

Shale Borrow NP-D2

Shale Borrow for SP-PS-01
Shale Borrow for SP-WO-04
SP-38 Shale from SP-WS-07
Topsoil to NP-D4

Topsoil to NP-D1

Topsoil to SP-D1B

Topsoil to SP-D10
Engineering/Consulting Svcs. PY-91
PY-91 Environmental Monitoring
POL Project Management PY-91
SP-PS-02 Additional Volume
Cut Slopes SP-WS-17

Backfill SP-OP-34 (Sh-2)

Scale N. Paguate Highwalils
Trim N. Paguate Highwalls
Scale S. Paguate Highwalls
Trim S. Paguate Highwalls

LCC Insurance PY-91

Barricade Road Closure PY-91
Surveying PY-91

Training PY-91

Dewater Jackpile Pit PY-91
Construct Fences-Jackpile Area
Construct Fences-N. Paguate Area
Construct Fences-S. Paguate Area

MONTH
CLOSED

9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
9/91
991
9/91
9/91
9/91
9/91
9/91
11/91
11/91
11/91
11/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/
12/91
12/91
12/91

POL-EPA01-0011293



Closeout Summary

WORK
PACKAGE
NUMBER

2E2J20
2E2NO07
2E2503
2E2514
2E2516
2E2817
2E3J15
2E3502
2E3503
2E3508
2E3S09
2E3S11
2E3817
2E4NO1A
2E4NO1B
251801
2E2J24
2E3S01
2E3S14
2E3521
2E4NO1
2E1J05
2E1J06
2E1J13
2E2J14
2E2J21
2E2NO1
2E3N0O4
2E3NO6
2E3N13
2E3N16
2E3504
2E3505
2E3506
2E3507
2E3S512
2E4J01
251502
251504

CONFIDENTIAL

5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF JANUARY, 1995

DESCRIPTION

Cut Slope JP-WO-14
Regrade NP-DN-22

Cut Slope SP-WO-13B & WS-18A

Backfill SP-OP-34 (D4 West)
Backfill SP-OP-34 (D4 East)
Backfill SP-OP-34 (SP-14)
Topsoil to H-1 Mine Area
Topsoil to SP-D2

Topsoil to SP-D3

Topsoil to SP-D8

Topsoil SP-D9

Topsoil SP-D11

Shale Cover to SP-14

N. Paguate Backfill-East
N. Paguate Backfill-West
Seal P-13 Adit

Cut Slopes JP-WO-66
Topsoil SP-D1

Shale Cover to SP-WO0O-13A
Shale Cover SP-WO-10
Pit Backfill NP-CS-24

Pit Backfill JP-PS-26

Pit Backfill J,-WO-10
JP-WOQ-03 to Backfill
JP-WO-11 Cut Slopes
JP-WS-15A Cut Slopes
Cut Bench NP-WO-01

Soil Cover NP-D9

Soil Cover NP-D9

Shale Cover NP-D9

Shale to NP-D8

Soil Cover SP-D4

Soil Cover SP-D5

Soil Cover SP-D6

Soil Cover SP-D7

Soil Cover SP-D12
JP-CS-36 to Backfill

P-10 Closure

Seal Vent Holes

MONTH
CLOSED

12/91
12/91
12/91
12/
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
12/91
9/91
9/91
9/
9/91
9/91
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2/92
2192
2/92
2192
2192
2192
2/92

POL-EPA01-0011294
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Closeout Summary

WORK
PACKAGE
NUMBER

2E2J05
2E2J22
2E2J27
2E3NO1
2E3NO2
2E3N11
2E3N12
2E3N16
2E3N17
2T2NOo1
1C1LO1B
1C1L05B
1C3L03
1P1LO1B
2E1402
2E1J07
2E1J14
2E2J03
2E2J04
2E2J26
2E2J28
2E3NO05
2E4J02
2L2L02B
2M2J01
2M3L02B
2E1403
2E1J04
2E1J08
2E2J12
2E2J13
2E2J16
2E2J19
2E3J01
2E3J02
2E3420
2E3J23
2E2J30
2E2J31
2E2J32
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF JANUARY, 1995

DESCRIPTION

Cut JP-WO-72 Slopes

Cut Slopes JP-WS-19B&C
Cut Slopes JP-WO-18B & 66C
Soil Cover NP-D8

Soil Cover NP-D7

Soil Cover NP-D10

Soil Cover NP-D6

Shale Cover NP-D8

Shale to NP-D10

Rio Moquino Benches
Consulting Service PY-92
Environmental Monitoring PY-92
Paguate Repairs Fund

POL Project Management PY-92

JP-PS-23 to Backfill
JP-PS-27 to Bcakfill
JP-WS-13 & WO-20 Backfill
JP-WS-17 to Backfill (Dozers)
JP-PS-22 Cut Slopes
JP-WOQO-18A/66A Cut Slopes
JP-WO-18C/66C Cut slopes
Soil Cover NP-D6
JP-CS-37/38 to Backfill
LCC Insurance PY-92
Jackpile Surveying PY-92
Training PY-92

JP-PS-24 Pit Backfill
JP-PS-25 Pit Backfill
JP-WO-07 Pit Backfill
JP-WOQ-06 Cut Slopes
JP-WO-08/WO-12 Cut Slopes
JP-WQ-05 Cut Slopes
JP-WOQ-73 Pit Backfill
JP-D4 Soil Cover

JP-D4 Soil Cover

JP-D2 Shale Cover

JP-D12 Shale Cover
JP-WO-03B Cut Slopes
JP-WO-04A Cut Slopes
JP-WQ-04B Cut Slopes

MONTH
CLOSED

9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
9/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
12/92
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
4/93
9/93
9/93
9/93
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Closeout Summary

WORK
PACKAGE
NUMBER

2E1J12
2E2J10
2E2J12
2E3J08A
2E3J10
2E3J11
2E3J12
2E3J23
2E3J27
2E3J29
1C1L01C
1C1L05C
1P1LO1C
2L21L02C
2M3L02C
2E1J09
2E2J01
2E2J02
2E3J13
2E3J16
2E2J29
2E3J04
2E3J12
2E3J26
2E3J28
2T2J401
2E1J11
2E3J05
2E3J09
2E3J24
2E6NO1A
2R1NO1
2R1NO2
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5.5 PROJECT-TO-DATE CLOSEOUT SUMMARY

AS OF JANUARY, 1995

DESCRIPTION

JP-WOQ-71 Pit Backfill
JP-WQ-73 Pit Backfill
JP-WO-06 Cut Slopes
JP-WQ-07 Pit Backfill

Soil JP-D12A

Soil JP-D16

Soil JP-D15

Shale JP-D15

Shale JP-D14

Shale JP-D16

Engineering Services PY-93
Environmental Monitoring PY-93
POL Project Management PY-93
LCC Insurance

Operator Training PY-93
JP-WO-12 to Pit Backfill
JP-WO-11 Backfill
JP-WT-16 Backfill

Soil to JP-D4

Soil to JP-D13

JP-WO-03A Cut Slopes
Soil Cover JP-D9A

Soil to JP-D15

Shale Cover JP-D13

Soil to JP-D15

JP-WS-01 Slopes
JP-WS-15 Pit Backfill

Soil Cover JP-D1

Soil Cover JP-D11

Shale Cover JP-D8

Rio Moquino Erosion Control
Reseed NP flat areas
Reseed NP slope areas

MONTH
CLOSED

9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
9/93
12/93
12/93
12/93
12/93
12/93
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
7/94
11/94
11/94
11/94
11/94
11/94
11/94
11/94

POL-EPA01-0011296



6.1 PERFORMANCE MEASUREMENT DISCUSSION

Three days were lost due to weather. New Years Holiday was observed, one day
lost. Approximately 30.9 million cubic yards have been moved to-date. The Project
continues at about 12 months ahead of the original engineer's forecast. No dump
sloping is taking place since they are substantially complete. All material handling is
basically trucks and scrapers with dozers supporting the "spreading" operations.
Terraces are substantially complete on the Jackpile dumps.
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6.2 VARIANCE & VARIANCE EXPLANATIONS

NONE for January, 1995
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7.0 APPENDIX A: SPECIAL REPORTS/PLANS

7.1 Marvin Sarracino-Pueblo of Laguna

MONTHLY INSPECTION REPORT--JANUARY, 1995

POL-EPA01-0011299



Jackpile Reclamation Project
PUEBLO OF LAGUNA

Office of P.O. BOX 194 Tribal Building
Reclamation Project Manager LAGUNA, NEW MEXICO 87028 (505) 243-7616
(508) 242-0506 (505) 552-6654
(505) 552-6011 (505) 552-6655

Date: February 3, 1995

To: Roland E. Johnson
Governor, Pueblo of Laguna

From: Marvin Sarracino
Reclamation Technician IT

Ref: INSPECTION REPORT MONTH OF JANUARY, 1995
The weather this month was a factor on the earth moving operations of the Laguna Construction

Company. LCC was shutdown three day's due to snow and muddy conditions. One day was taken
off for the New Years Holiday. No training interrupted the operation of LCC.

The scrapers are concurrently hauling material from JP-WT-16 to JP-OP-41 for backfilling the
pond in the north Jackpile pit and they are also hauling topsoil in the JP-D1 area. The scrapers
should remain in these areas into February.

The trucks are hauling shale from JP-WS-15 to JP-OP-41 for backfill in the north Jackpile Pit. The
trucks will remain in this area into February.

The dozers are in several different areas: working with the scrapers and the trucks spreading shale
and soil. Terracing is also being done on JP-WS-15. The dozers are continuing to push cover
material over the shale pile JP-WS-17. This should continue on into February.

Reseeding is 999 completed. The only thing holding them up is the weather. Reseeding is on the
flats is complete. The slopes are the only ones being held up due to light snow and muddy
condition on the slopes and terraces. Work will resume as soon as possible.

Air station filters - No filters were taken to TMA\EDberline this month. No filter results have been
received or logged. Maintenance is in progress on all pumps. The Final swipe and direct alpha
measurements were done last month and the results are in and logged.

The RGM-2 is in for calibration. No data to be logged. No Gamma surveys were done this month.
The Ludlum Model 19 was stolen from the truck while parked on the side of State Road 279.
Police report pending. Laguna BIA Agency will loan us their instrument if needed. The meter will
be replaced if old one is not recovered.

Radon detectors were exchanged in January. results pending. The Radon Program will continue
according to the Jacobs Plan for at least one more year. All data will be kept and maintained by
the Pueblo of Laguna.

Soil and Water West Inc. semi annual water sampling results are in and recorded. Including
Radiological results.
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Inspection Report for the Month of January, 1995 contd.

I would like to remind everyone of the process by which you go through to get a tour of the
Jackpile Reclamation Project. The Governor of the Pueblo of Laguna has put restrictions on tours
and the release of information materials from the Jackpile Mine. All tour requests must be made
through the Governor's office until further notice. With the Governor's permission contact our
office and we will schedule a date. The JRP number is 552-6011. To be on the mine site you Must
be Accompanied by a Person from the Reclamation Project staff. LCC must also be notified of
your presence on the mine site. This is for your safety and protection; and the protection of the
Tribes efforts-and interests. The POL phone number is (505) 552-6654. Approved tours will then
be conducted by Marvin Sarracino, Reclamation Technician II.

The 6th Year Operating Plan is in effect as of December 1, 1994.

The updating of spreadsheets, TMA\Eberline results and other inspection log entries are being
maintained in the computer as work continues.

Reclamation tech is also helping out with the Environmental Division proposal and setup.

Highlights:

1. Radon detectors exchanged. Results pending.

2. Reseeding 99% complete; on-going.

3. Soil and Water West Inc. final results are in and logged.
4, Truck vandalized, ludlum meter missing.

S. Calibration in-progress for RGM-2.

6. No tours of the Jackpile Reclamation Project this month.

FILE: INSP0195.DOC

CONFIDENTIAL POL-EPA01-0011301



	APPENDIX A: SPECIAL REPORTS/PLANS



